
REGULAR MEETING OF THE 
WELLINGTON VILLAGE COUNCIL

Darell Bowen, Mayor
Dr. Carmine A. Priore, Vice Mayor

Lizbeth Benacquisto, Councilwoman
Robert S. Margolis, Councilman

Matt Willhite, Councilman

Wellington Community Center
12165 West Forest Hill Boulevard

Wellington, Florida

TUESDAY, AUGUST 25, 2008
7:00 PM

FINAL AGENDA

1. CALL TO ORDER

2. PLEDGE OF ALLEGIANCE

3. INVOCATION
Rabbi Stephen Pinsky, Temple Beth Torah, Wellington

4. APPROVAL OF AGENDA

5. CONSENT AGENDA

A. RESOLUTION NO. 2008-94 (AGREEMENT WITH KIMLEY-HORN AND 
ASSOCIATES, INC. FOR DESIGN OF SOUTH SHORE BOULEVARD ROAD)

Village Council approval of Resolution No. 2008-94, acceptance of the Agreement 
with Kimley-Horn and Associates, Inc. for Design of South Shore Boulevard Road 
Widening - Phase II.

6. PRESENTATIONS AND PROCLAMATIONS

7. PUBLIC HEARINGS
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A. RESOLUTIONS ADOPTING THE BUDGETS AND ASSESSMENT RATES FOR 
SURFACE WATER MANAGEMENT, SOLID WASTE COLLECTION AND WATER
AND WASTE WATER UTILITIES

Staff recommends Council approval of Resolution numbers AC2008-05, R2008-90, 
and AC2008-06 as presented.

B. RESOLUTION NO. R2008-75 (GRAND PRIX ACRES) 

A RESOLUTION OF THE VILLAGE COUNCIL OF THE VILLAGE OF 
WELLINGTON, FLORIDA, APPROVING A MASTER PLAN AMENDMENT 
APPLICATION KNOWN AS GRAND PRIX ACRES PETITION NO. 2003-014 MPA2 
TO AMEND THE SOUTHERN 82 ACRES OF THE GRAND PRIX ACRES MASTER 
PLAN TO DEPICT A REDUCTION OF DWELLING UNITS FROM 64 UNITS TO 
NOT MORE THAN 25 UNITS; FOR THE PROPERTY LOCATED ON THE SOUTH 
SIDE OF PIERSON ROAD AND ON THE NORTH SIDE OF 40TH STREET SOUTH 
ONE MILE WEST OF SOUTH SHORE BOULEVARD, AS DESCRIBED MORE 
PARTICULARLY HEREIN; AND PROVIDING AN EFFECTIVE DATE.

Michael F. Sexton, P.E. P.S.M., on behalf of the owner, is seeking approval of a 
Master Plan Amendment to modify the previously approved Master Plan’s southern 
82 acres to reduce the number of dwelling units from 64 to 25 and to allow 
development in two phases: (1) the eastern 21 acres containing the current 
Littlewood Farm equestrian training and show grounds with 10 future dwelling units; 
and (2), the western 62 acres with 15 dwelling units.

8. REGULAR AGENDA

A. APPROVAL OF CHANGE ORDERS TO THE PAVING AND DRAINAGE 
IMPROVEMENT AGREEMENT WITH PROFESSIONAL CENTER AT 
WELLINGTON, LLC FOR THE RECONSTRUCTION OF SOUTH SHORE 
BOULEVARD PHASE I

REQUEST:Village staff is seeking authorization for the Village Manager to negotiate 
and execute an addendum to the Paving and Drainage Improvement Agreement with 
Professional Center at Wellington, LLC for a change order to the contract with an 
additional cost of $85,657.27 being allocated to the Village and ratifying a previous 
change order which placed sleeves and conduit into the project allowing for the 
future installation of irrigation at a substantially reduced cost.
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B. TOWN CENTER PROJECT

Approval of design and construction of an amphitheater, barrier-free park/playground 
and municipal facility on the WCC property (referred to in total as the Town Center 
project). Approval of an interlocal agreement with the County for  funding and 
construction of an amphitheater; approval of a donor agreement to provide $250,000 
towards construction of a barrier-free park/playground, providing for additional fund 
raising towards construction of the barrier-free park/playground; construction of a 
municipal facility, authorizing the village manager or designee to take all actions 
necessary to effectuate the same, enter into contracts in order to accomplish 
construction and completion of the projects and authorizing budget amendments for 
such projects based upon Village Council direction below.

C. DISCUSSION REGARDING LEGAL ANALYSIS

Council requested this information in order to resume discussion on this subject.

9. ATTORNEY’S REPORT

10. MANAGER’S REPORT & UPDATES

11. COUNCIL REPORTS

12. CLOSING COMMENTS

13. PUBLIC FORUM

14. ADJOURNMENT

NOTICE

If a person decides to appeal any decision made by the Village Council with respect to any matter considered at this meeting, you will need 
a record of the proceedings, and you may need to ensure that a verbatim record of the proceedings is made, which record includes the 
testimony and evidence upon which the appeal is to be based.  (The above notice is required by State Law.  Anyone desiring a verbatim 
transcript shall have the responsibility, at his own cost, to arrange for the transcript). 

Pursuant to the provision of the Americans With Disabilities Act: any person requiring special accommodations to participate in these 
meetings, because of a disability or physical impairment, should contact the Village Manager’s Office (561) 791-4000 at least five calendar 
days prior to the Hearing. 
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5. A
WELLINGTON VILLAGE COUNCIL

AGENDA ITEM SUMMARY

AGENDA ITEM NAME: RESOLUTION NO. 2008-94 (AGREEMENT WITH KIMLEY-HORN AND 
ASSOCIATES, INC. FOR DESIGN OF SOUTH SHORE BOULEVARD ROAD)

ACTION REQUESTED:   Discussion Approval 

BUDGET AMENDMENT
REQUIRED:  Yes No See Below 

PUBLIC HEARING:  Yes  No  

FIRST READING  

SECOND READING 

REQUEST: Village Council approval of Resolution No. 2008-94, acceptance of the Agreement 
with Kimley-Horn and Associates, Inc. for Design of South Shore Boulevard Road Widening -  
Phase II.

EXPLANATION: On South Shore Boulevard between Pierson Road and Lake Worth Road, the 
roadway is to be improved by construction of a two lane road section with a median lying 
between the single northbound and southbound lanes. In the right-of way, adjacent to the south 
bound lane, a pedestrian walkway is to be installed. On the opposite side of the roadway, 
adjacent to the northbound lane, an equestrian pathway is to be constructed. Professional 
engineering services were required to provide a survey, provide complete design drawings, 
prepare technical specifications, assist with the bidding process, obtain permits, and provide 
construction observation for the project. 

RFQ No. 020-08/JWV was let on April 20, 2008 to acquire the professional services required. 
Qualifications of firms were solicited along with a preliminary outline of the approach that would 
be used to complete the work. On May 20, 2008, proposals were received from Corradino 
Group; American Consulting Engineers; McMahon Associates; Kimley-Horn; Dyer, Riddle, Mills 
& Precourt; Bowyer-Singleton; R.J. Behar; Calvin, Giordano; Sexton Engineering; Erdman 
Anthony; Kelly, Collins & Gentry; A&B Engineering; Miller Legg; and Last Devenport. An initial 
evaluation by the Selection Committee was held to short-list proposers for further award 
consideration. Serving on the Selection Committee were Angela Kahoe (Village Engineer), Jim 
Barnes (Deputy Director of Operations), and Craig Unger (Village Consultant). Those firms 
short-listed to make oral presentations to the Selection Committee were American Consulting 
Engineers, McMahon Associates, Kimley-Horn and Associates, and The Corradino Group. The 
remaining proposers were no longer considered for award recommendation.

Oral presentations were made to the Selection Committee on June 2, 2008 in order to provide 
additional clarification on the qualifications of proposers. Following presentations, the Committee 
ranked firms in preference from highest to lowest in the following order: 



Village Council Regular Meeting-August 25, 2008 Page 5 of 147

1. Kimley-Horn and Associates; 2. American Consulting Engineers; 3. McMahon Associates; 4. 
The Corradino Group. A motion was made and passed unanimously by the Committee to 
recommend to Council that contract negotiations be initiated first with Kimley-Horn and, if an 
agreement cannot be reached, initiate negotiations with the remaining short-listed firms in order 
of preference. All firms were judged to be qualified to provide the requested services.

At their meeting on June 24, 2008, Council authorized contract negotiations with Kimley-Horn for 
project design services. Subsequently, staff negotiated the agreement which this agenda item is 
presenting to Council for approval. According to the Agreement, Kimley-Horn will provide 
roadway construction plans, construction phase services, three (3) specified signalization plans, 
and soft digs (maximum of 25) for a total maximum fee of $412,000.  Title review, public 
involvement, soft digs (exceeding 25), and additional signalization plans are optional services 
which can be provided according to an hourly rate schedule. Any services not specifically 
provided for in the scope of services are considered additional services which can be provided 
upon request at an hourly rate or on a lump sum basis. Design services should be completed 
within eight (8) months from notice to proceed.

FISCAL IMPACT: Budget Balance: $4,636,978.27 CIP/South Shore Phase II (135-2022-541.65-
16)

Contract Amount: $412,000.00 (Excluding title review, public involvement, soft digs exceeding 
25, and additional signalization plans) 

RECOMMENDATION: Staff recommends Village Council approve of Resolution No. 2008-94 
authorizing execution of the Agreement with Kimley-Horn and Associates, Inc. for Design of 
South Shore Boulevard Road Widening – Phase II in the amount of $412,000.00; and authorize 
the provision of optional and/or additional services in compliance with the applicable policies and 
procedures of the Purchasing and Procurement Manual, as presented. 
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RESOLUTION NO. R2006-34

A RESOLUTION OF THE VILLAGE COUNCIL OF THE VILLAGE OF 
WELLINGTON, FLORIDA APPROVING AND AUTHORIZING THE 
MAYOR AND VILLAGE CLERK TO EXECUTE AN AGREEMENT 
WITH KIMLEY-HORN AND ASSOCIATES, INC., FOR THE 
ENGINEERING DESIGN AND CONSTRUCTION OF SOUTH SHORE 
PHASE II; AND PROVIDING AN EFFECTIVE DATE.

WHEREAS, at the June 24, 2008 Village Council meeting, Council approved RFQ #020-
08/JW and directed contract negotiations be initiated with Kimley-Horn and Associates, Inc to finalize 
an agreement for the project; and

WHEREAS, Staff recommends that the Village Council formally award RFP #07-05/JWV to 
Kimley-Horne and Associates, Inc. and approve the Agreement for Engineering Design and 
Construction South Shore Phase II, negotiated between the Village and Kimley-Horn.  An agreement 
has been prepared and is attached hereto.

NOW, THEREFORE, BE IT RESOLVED BY THE VILLAGE COUNCIL OF THE VILLAGE OF 
WELLINGTON, FLORIDA, that:

SECTION 1. The foregoing recitals are hereby affirmed and ratified as being true and correct.

SECTION 2. The Village Council hereby formally awards RFQ #020-08/JW to Kimley-Horne and 
Associates, Inc. and approves the Agreement for Engineering Design and Construction of South Shore 
Phase II, negotiated between the Village and Kimley-Horn substantially in the form attached hereto as 
Exhibit “A” for a maximum fee of $412,000.00, and hereby authorizes the Mayor and Village Clerk to 
execute the Agreement, subject to review and approval for correctness, completion, and legal sufficiency 
by the Village Attorney.

SECTION 3. This Resolution shall become effective immediately upon adoption.

PASSED AND ADOPTED this _____ day of August, 2008.

ATTEST: VILLAGE OF WELLINGTON, FLORIDA

BY:_______________________________ BY:___________________________    
Awilda Rodriguez, Village Clerk  Darell Bowen, Mayor

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY

BY:____________________________
Jeffrey S. Kurtz, Village Attorney

G:\wpfiles\clients\Wellington\RES\Agreements\Kimley-Horn Agreement RES.doc
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ID Task Name Duration Start Finish Predecessors 

1 Total Design Schedule 175 days Tue 9/2/08 Mon 5/4/09

2 Notice to Proceed 0 days Tue 9/2/08 Tue 9/2/08 

3 R/W and Topographic Survey 20 days Tue 9/2/08 Mon 9/29/08 2 

4 Geotechncial Engineering 20 days Tue 9/2/08 Mon 9/29/08 2 

5 Preliminary Drainage Design (Adequate for 
SFWMD Submittal) 

70 days Tue 9/2/08 Mon 12/8/08 2 

6 Preparation of Typical Section and 
Horizontal Alignment for Ultimate 4-Lane 
Roadway 

15 days Tue 9/16/08 Mon 10/6/08 3SS+10 days 

7 Typical Section and Horizontal Alignment 
Submittal 

0 days Mon 10/6/08 Mon 10/6/08 6 

8 Preparation of Construction Plans 174 days Tue 9/2/08 Fri 5/1/09 2 

9 Submittals to VOW 105 days Mon 10/27/08 Mon 3/23/09

10 30% Submittal 0 days Mon 10/27/08 Mon 10/27/08 8SS+40 days 

11 VOW 30% Review and approval to 
move to 65% Design 

15 days Tue 10/28/08 Mon 11/17/08 10 

12 65% Submittal 0 days Mon 1/26/09 Mon 1/26/09 8SS+105 days 

13 VOW 65% Review and approval to 
move to 90% Design 

15 days Tue 1/27/09 Mon 2/16/09 12 

14 90% Submittal 0 days Mon 3/2/09 Mon 3/2/09 8SS+130 days 

15 VOW 90% Review and approval to 
complete final submittal 

15 days Tue 3/3/09 Mon 3/23/09 14 

16 Utility Coordination 115 days Mon 10/27/08 Mon 4/6/09

17 Utility Coordination Submittal 0 days Mon 10/27/08 Mon 10/27/08 10 

18 Utility Coordination information due 
from Utilities 

30 days Tue 10/28/08 Mon 12/8/08 17 

19 Utility Conflict Information to Utiltiies 0 days Mon 1/26/09 Mon 1/26/09 12 

20 Utility Conflict Resolution 50 days Tue 1/27/09 Mon 4/6/09 19 

9/2

9/29

9/29

12/8

9/16 10/6

10/6

10/27

11/17

10/27

12/8

Aug Sep Oct Nov Dec 

EXHIBIT 'B'
SOUTH SHORE BLVD RECONSTRUCTION - LAKE WORTH ROAD TO PIERSON ROAD

PRELIMINARY SCHEDULE
AUGUST 25, 2008

Note, this schedule is subject to change based on review timing of the Village of Wellington, permit agencies and utilities.  
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EXHIBIT ‘A’
SCOPE OF SERVICES

August 13, 2008

Kimley-Horn and Associates, Inc., (hereinafter referred to as “Consultant”, “We” or “KHA”), is 
pleased to have the opportunity to submit this proposal for professional consulting services to the 
Village of Wellington, (hereinafter referred to as “Client”, “VOW” or “Village”) to perform design 
permitting and construction phase services for the widening of South Shore Blvd from Lake Worth 
Road to Pierson Road (hereinafter referred to as “Project”).
The following items are included as part of this proposal:

• Scope of Services
• Fee Summary
• Hourly Rate Schedule

PROJECT UNDERSTANDING
The proposed project is the construction of a 2-lane divided roadway with sidewalks and equestrian 
trails.  This proposed project is approximately 1.10 miles. The Project is located within the Village of 
Wellington, Palm Beach County, Section 21, Township 44 South, Range 41 East.

The project includes the following elements:
• Design of a 2-lane divided roadway with curbed median and flush shoulders (the typical section 

has been selected by the Village).  Design of the necessary transitions required to transition 
from dual southbound lefts at the intersection of Lake Worth Road to a single lane. The 
transition construction will include approximately 1,000 feet of widening on Lake Worth Road 
from the intersection of South Shore Blvd.

• Surface water management permitting to modify the existing SFWMD permit number: 50-
00548-S.  The permitting may include provisions for off-site water quality treatment and 
compensating storage as detailed in the drainage section.

• Regulatory agency permitting with SFWMD, USACOE, Palm Beach County (signalization 
permitting only), and the Village of Wellington.

• Preparation of drainage plans
• Traffic for turn lane design
• Preparation of traffic phasing plans and details including equestrian control
• Limited Construction Phase Services including bid preparation assistance and award 

recommendation
• The scope of work also includes the following optional services

o Public involvement
o Soft digs for utility verification
o Span wire or mast arm signal design at the following locations:

§ Lake Worth Road and South Shore Blvd.
§ Pierson Road and South Shore Blvd.
§ Fire Station and South Shore Blvd.
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The following assumptions apply to the overall scope of services:
• The design speed will be based on a design speed of 45 mph
• Existing pavement will not be utilized for construction of the new roadway.
• Roadway stormwater will be routed to existing canals/lakes outside the right-of-way but 

adjacent to the South Shore Blvd right-of-way.  One equestrian crossing will be provided at the 
fire station.  Equestrian trail design, which has been identified on the attached typical section 
will be adopted in this project; therefore equestrian meetings or would be considered an 
optional service.

• Landscape plans, irrigation plans and street lighting plans are not included.  It is anticipated 
that landscaping will be limited to Bahia sod throughout the project.  Irrigation sleeves will be 
provided.

• The project will be permitted and constructed in one phase
• All plans will be submitted at the following milestones:

o 30%
o 60%
o 90%
o Final

• Cost estimates will be provided to the Client at each submittal.  The cost estimates are 
estimated probable cost only and are subject to change based on cost conditions.  The Engineer 
has no control over the cost of labor, materials, equipment, or over the Contractor's methods of 
determining prices or over competitive bidding or market conditions. Opinions of probable 
costs provided herein are based on the information known to Engineer at this time and 
represent only the Engineer's judgment as a design professional familiar with the construction 
industry. The Engineer cannot and does not guarantee that proposals, bids, or actual 
construction costs will not vary from its opinions of probable costs.

• A maximum of five (5) sets of 11x17 plans will be provided at each submittal.  The Consultant 
will provide one (1) set of plans with an electronic (pdf) file and Microstation file of all plan 
sheets to the Client prior to bidding.  The Client will be responsible for assembling and 
reproducing all bid packages.  

• Scope of work includes attendance at a maximum eleven (11) design phase meetings with the 
client.  These meetings include: 

o Kick off meeting (1 meeting)
o Design submission meetings (3 meetings) 
o Monthly design coordination meetings (7 meetings)
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SCOPE OF SERVICES

Task 1 Roadway Construction Plans
Geotechnical Engineering
The KHA Team will provide Geotechnical engineering services based on best engineering practices utilizing 
existing information available from the Village to minimize costs.  The Geotechnical Services consist of the 
following: 

• Roadway auger borings at 200 foot intervals to confirm previous investigations, 6 feet deep, staggered 
left and right of the baseline of construction, along the roadway alignment.   

• Borehole permeability tests 
• SPT borings to a depth of 25 feet at each signalized intersection for 3 intersections.  Muck delineation 

(if required).  Isolation augers, as required, to determine the limits, both vertically and horizontally of 
any deleterious material encountered. 

• Preparation of a final geotechnical report with, recommendations for the design and construction of the 
project. The report will provide soil survey and boring logs

Survey

The KHA Team will will provide Surveying services based on best engineering practices adequate for 
the design of the roadway .  The Survey Services consist of the following:

• Review all recorded plats adjacent to the right-of-way to verify right-of-way limits.  Should the surveyor 
uncover right-of-way discrepancies title work will be required to be provided by the Village and review 
of the title work will be an optional service in accordance with the hourly rate schedule.

• Establishment of a Baseline of Survey and centerline of construction for the design. Baseline monumentation 
will be an additional service.

• Acquire spot shots on visible fixed features. 

• Acquire detail information the new drainage structures.

• Locate  buried utilities as marked by the Village of Wellington and other utilities

• Acquire 4 partial cross sections of the linear lake that runs from Lake Worth road north to its terminus. The 
cross sections will be taken from the west top of bank of the lake to the toe of slope of the west side of the lake.

• Off-site survey other than the items listed above, is not included and can be provided as an additional service.

• Note, the Village of Wellington must provide title information for property control number: 73-41-44-
21-00-000-5010, the only unplatted portion of property along the corridor.  Scope of work includes 
review of this title work.  Additional title review will be an additional service and provided hourly in 
accordance with the attached rate schedule.

Surface Water Management Design and Permitting

The KHA Team will complete the following tasks:
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1. Attend preliminary design coordination meetings with the team and with the Village of 
Wellington.

2. Prepare the initial water management design for use in the design of the roadway and for use in 
obtaining the modification to the SFWMD ERP. Attend a second pre-application meeting, if
required, with SFWMD to review the design.

3. Assemble the necessary administrative material, water management calculations, and 
application form, along with preliminary roadway design plans necessary for obtaining a 
modification of the SFWMD ERP.

4. Review the preliminary construction plans for consistency with the water management design.  
Distribute the ERP application package to the team and the Village for review and 
comment.

5. Incorporate comments received on the application package, finalize the application and design 
calculations and submit to SFWMD.

6. Prepare additional information and revised water management calculations in response to 
SFWMD's Request for Additional Information.

7. Attend additional meetings with the team, the Village and SFWMD to finalize the construction 
plans and obtain issuance of the permit modification.

Roadway Construction Drawings and Specifications

KHA will prepare a roadway base map using right-of-way and topographic survey and submit sets for 
review by the Client as specified in the Project Understanding.  The 65% plans will be submitted 
for review by permitting agencies.  

Utility Coordination

a. KHA will research utility companies operating in the area and create a utility status matrix 
listing all companies and their contact information.

b. Two copies of the 30% plans will be forwarded to utility companies known to operate within 
the project area with a request that each utility company return one set of redlined plans 
identifying the horizontal and vertical location of their facilities to KHA. KHA will log in each 
set of plans when returned by the utility companies. 

c. KHA will plot in Cad the information received from the utility companies on plan sheets.  It is 
assumed that the survey data will indicate the current location of these facilities and that plans 
received back from the utility companies will serve to confirm this assumption and identify 
observed variations. Plans will be revised as required to reflect the approximate location of the 
various facilities based upon this information. 

d. Upon completion of 60% plans a utility conflict matrix will be completed in order to identify 
by station and offset the utility conflict.  This information will be utilized by the soft dig 
company to verify the vertical elevations of the conflicted underground utilities. 
During the design process it may become necessary to obtain actual vertical and horizontal locations 
(pot holes) of some of the identified underground facilities in the vicinity of proposed underground 
drainage systems or the traffic signal span wire poles.  Verification of horizontal and vertical locations 
of utilities will be provided as an optional service on a per location basis upon approval by the Client.
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e. Once the vertical height of the existing underground utilities is verified, the information will be 
sent to each utility company with verified conflicts with 2 copies of the 60% plans requesting 
agreement to mitigation of the conflict.

f. A meeting with the utility companies will occur prior to completion of 90% plans to finalize 
agreement on utility relocations.

g. KHA will coordinate with the utilities company to receive correspondence from each utility 
company regarding utility relocations and will coordinate scheduling of utility relocations by 
franchise utilities (FPL, BellSouth, Comcast) to minimize impact to the roadway contractor. All 
utility relocation design will be the responsibility of the utility owner.

Based on utility location information, horizontal and profile alignment chains will be developed 
for those segments of utilities to plot them in the drainage structure and cross section sheets.

The final construction drawings will be prepared in accordance with the following:

a. United States Department of Transportation: “Manual on Uniform Traffic Control Devices” 
(MUTCD) (2003 Edition) and supplements there to.

b. State of Florida Department of Transportation (FDOT): “Design Standards”, dated 2008 and 
Florida Green Book dated May 2005.

c. FDOT: “Standard Specifications for Road and Bridge Construction, dated 2007”. 

KHA will prepare final construction documents. It is assumed the Technical Specifications for 
the project will be the FDOT Standard Specifications for Road and Bridge Construction 
(2007). In general the plans will contain the following information:
a. A cover / key sheet will be prepared containing project identification information, a vicinity

map, index of sheets and other information as may be appropriate.

b. Typical sections will be prepared, detailing the proposed work. It is anticipated that four typical 
sections will be required to detail the South Shore Blvd modifications (mainline, mainline with 
superelevation, intersection of Pierson Road and intersection of Lake Worth Road) and one 
typical section will be required to detail the Lake Worth Road modifications.

c. Pavement design with alternatives for the roadway and equestrian trail.

d. A table will be prepared listing the anticipated pay items (per FDOT Standards), estimated 
quantities and the appropriate pay item footnotes for roadway, signalization and signing and 
pavement marking.  Summary of earthwork will be shown on the same sheets.

e. A working drainage map for permitting only will be prepared at 1”=200’ scale with project 
aerial depicting the outline of the drainage system, location of outfalls, and direction of runoff
adequate for SFWMD submittal. The drainage map will not be provided within the 
construction plan set.

f. Horizontal alignments and geometric improvements will be detailed on the planimetric 
mapping provided by the Surveyor. 
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g. Geometrics for the centerline of construction will be detailed on the plan sheets.  The plan 
sheets will also show the existing pavement, existing utilities, proposed drainage layout, 
proposed utilities, limits of driveway restorations, curb radii, high and low points within the 
curb return, PC and PT stationing and elevations, handicap ramps with FDOT designation and 
swale information.

h. KHA will prepare roadway profile sheets detailing the profile grade line, vertical points of 
intersection, vertical curvature.  The profiles will also depict areas of superelevation and 
provide edge of pavement profiles for areas of superelevation.  The roadway profiles will also 
show the mainline drainage line throughout the corridor.  

Back of walk or equestrian trail profiles are not anticipated and will not be provided.   Utilities other 
than mainline drainage will not be shown in the profile view, but will be shown in the cross 
section sheets.

i. KHA will prepare detailed intersection sheets for the intersections of Lake Worth Road and 
Pierson Road.  The intersection detail sheets will depict elevations at close intervals to properly 
reflect the intersection grading to the contractor.  It is anticipated that a portion of Pierson Road 
will require reconstruction to accommodate the intersection approaches.  The intersection detail 
sheets will also include special profiles as required for existing centerlines, proposed 
centerlines, lane lines and edges of pavement.  Special intersection plateau design will be 
provided at the Pierson Road intersection which will require reconstruction of segments of 
Pierson Road at the intersection.

j. Drainage Structure Sheets will not be provided.

k. General notes defining the basis of design and construction requirements.

l. Cross Section Sheets, at 100 foot intervals,  detailing the existing and proposed conditions and 
showing the approximate location of existing utility lines per information provided by the 
surveyor and individual utility companies.  .  The cross sections will provide earthwork 
quantities of unsuitable material, excavation and embankment. The cross sections provided will 
be working cross sections only and will not represent final sheets.  They will be provided for 
the purposes of earthwork quantities only.

m. Detail required revisions to the existing drainage system that will include construction notes, 
references to standard and special details. 

n. Special detail sheets may not be provided and can be reviewed as part of the shop drawing 
review.

o. Signing and Pavement Marking plans will be prepared to address the impacts of the roadway 
modification including specially detailed “Next Signal” signs at the two signalized 
intersections.
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p. Traffic phasing plans depicting the roadway and equestrian construction. The plans provided 
will show typical sections, minor details and notes addressing the construction sequencing.  
The contractor will be required to provide maintenance of traffic plans, which will be reviewed 
as part as a submittal after contract award by the Village.  

 
q. NPDES erosion control plans and storm water pollution prevention plan necessary for SFWMD 

Permitting will be prepared by the the Engineer.  The permitee of the NPDES permit will be the 
Village.  The Consultant will apply for the permit application in the name of the Village.

r. Conflicts with existing and proposed utilities will be clearly delineated on the plans with design 
solutions to each conflict.

The plan set will be prepared for reproduction as 11” x 17” sized plan sheets and at a Scale of 1”=40”. 
The plan set will include the following:

The plan set will consist of: Key sheet, typical section sheet, summary of quantities and pay item notes, 
reference points and project layout, general notes, plan and profile sheets, drainage structure sheets, 
working cross section sheets, intersection details for Pierson Road and Lake Worth Road, detail sheets, 
stormwater pollution prevention plan/erosion control plan, signing and pavement marking plans, 
verified utility location sheets, traffic phasing details and notes.

Design Documentation
KHA will maintain project files documenting project design. 

Technical Specifications

It is intended that all technical specifications will be within the plan set and a separate technical 
specifications package is not required. 

Task 2 Traffic Signalization Plans (Optional Service)

Pre-Application Meeting

KHA will attend one meeting with the Palm Beach County Traffic Signal Department and the Village 
of Wellington to determine their design and permitting requirements for the modifications to the 
existing signals, and to confirm that mast-arm construction will not be required.  Span wire or mast 
arm signalization design will be required at the following locations:

• Lake Worth Road and South Shore Blvd
• Fire Station and South Shore Blvd 
• Pierson Road and South Shore Blvd.

Base Mapping

KHA will perform field review at the subject intersection and will attempt to obtain as-built drawings 
from the Palm Beach County Traffic Division for the subject intersections.  
Prepare Conceptual Signal Plan (60% Plans)
KHA will develop a Conceptual Signal Plan for each of the subject intersections to be submitted to 
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Palm Beach County and the VOW for review.  For the subject intersections, the Conceptual Signal 
Plan will indicate the location of the proposed relocated signal pole(s) if applicable, controller, span 
wire orientation, signal head placement, pedestrian signal heads and pushbuttons, and electrical 
service.  The placement of pedestrian ramps and crosswalks will be based on the proposed ultimate 
plans for the widening of South Shore Boulevard.  KHA will coordinate with Palm Beach County to 
determine the location or relocation of the signal hardware, the need for interconnection with adjacent 
traffic signals (if necessary), and the extent to which existing electric service can be used with the 
proposed signal. 
KHA will submit the Conceptual Signal Plans to Palm Beach County and attend review meetings.  
KHA will coordinate with county staff and the Client to address comments on the preliminary design 
and then proceed to prepare the Signal Plans Package.
Prepare Final Signal Plans Package (90% Plans)

KHA will prepare a set of traffic signal design plans and furnish a Signal Plans Package for each intersection in 
accordance with the current appropriate Palm Beach County Traffic Division traffic signal plans preparation 
standards.  The Signal Plans Package will include, proposed conduit layout, pay items, general notes, key sheet, 
detector schedules, traffic signal head legend, the strain pole structural calculation plan sheets, signal operations 
plan (SOP), and previously incorporated comments.

Each Signal Plans Package will consist of: Key Sheet; General notes; Tabulation of quantities; and 
Signalization plan by which to install the concrete pole assemblies, signal heads, vehicle detectors, and 
other equipment in the construction of the traffic signal at the subject intersection. Span wire design 
sheets will be included as part of the Signal Plans Package.
The Signal Plan Package will be submitted to the Palm Beach County Traffic Division for their review 
and comment.  KHA will coordinate with the Client regarding any comments received from the 
County and then proceed to address comments and begin preparation of the Final Signal Plans 
Package, as described above.
KHA will require soft-digs to be performed at each proposed pole location should poles be relocated.  
Soft digs will be provided as an optional service.  
Develop Span Wire Structural Calculations

Each pole calculation requires relative spot elevations at each pole location and at the crown of the 
roadway beneath each span wire. KHA will review the soils boring data and spot elevations and 
perform one analysis of the span wire at each of the three subject signals based on KHA’s signal 
design.  
Submit Final Signal Plans and Permitting

KHA will prepare the Final Signal Plans upon Palm Beach County Traffic Division’s review and 
approval of the 90% plans or at the direction of the VOW. KHA will prepare and submit permit 
applications for the proposed signals to the Palm Beach County Traffic Division.

Final Acceptance of Traffic Signal Construction

Scope of work includes construction phase services for the signal construction and anticipates the 
following a maximum of four (4) total site visits per signal to review the signal construction.
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Task 3 Bidding and Construction Phase Services

Consultant will provide one (1) copy and a pdf file of the bid documents consisting of construction 
drawings and specific technical specifications.  The Village will provide all front-end documents and 
assemble the project document manual.  The Village will provide front-end documents to the 
Consultant for review of conflicts with construction plans notes and details.  Consultant will attend one 
(1) pre-bid meeting.  Consultant will attend one (1) bid opening.  Consultant will assist the Village in 
the review and recommendation of contract award.  Consultant will prepare a maximum of one (1) 
addenda to all bidding contractors if necessary during bidding. Addenda do not include design related 
plan changes.

Consultant shall perform Construction Phase services to consist of observation of work 
performed/installed by Contractor to verify that construction is performed/installed in accordance with 
the approved plans and specifications.  The Consultant will provide certification to SFWMD, Palm 
Beach County, Village of Wellington and ACME Improvement District and final inspection on 
constructed facilities for those agencies to accept the project.   Record drawings will be provided by 
the contractor.  

It is understood that the Village will be responsible for all project management during construction.  
The Village will direct the engineer to provide information. The Village will be responsible for 
enforcement of NPDES compliance and maintenance of traffic (MOT) compliance.  

The contract will be a unit price contract.

The fee for construction phase services will be hourly in accordance with the approved rate schedule 
and is based on the following:

• A 8-month construction schedule from Notice to Proceed to final acceptance
• One month between substantial completion and final acceptance
• A field representative review of installed facilities of an average of 8-hours per week for the 

construction duration.
• Project manager involvement of an average of 2-hours per week for the construction duration
• One (1) shop drawing review.  All engineer corrections to shop drawings will be incorporated 

the fabrication of materials without additional shop drawing review.
• One review of the MOT plan
• Review and response to an average of one request for information per month, maximum of 8, to 

requests for information.
• Review and response to a maximum of three (3) monetary or time related change orders.
• Review of one pay application per month and one final pay application – Total 9.  Pay 

applications will be certified by the engineer of record as part of the scope of services.
• Attendance at one (1) preconstruction meeting
• Attendance at monthly meetings with the VOW and the Contractor, total of 8.  Additional 

meetings will be included with site visits.
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• Two (2) field reviews for substantial completion
• Two (2) field reviews for final acceptance
• A maximum of two record drawing reviews
• Certifications to SFWMD, Village of Wellington, Palm Beach County (signalization only) and 

ACEM Improvement District.

OPTIONAL SERVICES
The following optional services will be provided hourly at the client’s direction

• Title review
• Public involvement
• Soft digs (on a per soft dig basis) 
• Traffic signal design as specified in Task 5, provided on a per signal basis.

ADDITIONAL SERVICES
Any services not specifically provided for in the above scope will be considered additional services and can be 
performed at our then current hourly rates or negotiated lump sum.  Additional services we can provide include, 
but are not limited to, the following:

• Preparation of Landscape Plans
• Preparation of Street Lighting Plans
• Construction management on behalf of the Client
• Completion and submittal of National Pollutant Discharge Elimination System (NPDES) monitoring 

reports.
• Utility plans
• Hardscape plans
• Additional construction phase services such as field reviews, meetings, review of requests for 

information, review of pay applications beyond those specified in Task 6.

INFORMATION PROVIDED BY THE CLIENT
We shall be entitled to rely on the completeness and accuracy of all information provided by the 
Client.  The Client shall provide information requested by KHA during the project, including but not 
limited to the following:

• Copies of all relevant data, including correspondence, reports, plans, or information in its possession 
which may be beneficial to the work effort performed by the consultant.

• Filing and application fees, permit review fees, impact fees or other associated assessments by other 
agencies.

• Details regarding required conduit for site lighting or other utilities not included in our design scope.
• Copies of existing roadway and utility plans.
• CAD drawing title blocks and any other mandated standards
• Copies of plats, property information and title search information.

SCHEDULE
We will provide our services as expeditiously as practicable to meet the following mutually agreed 
upon schedule.  Our anticipated schedule is attached as Exhibit ‘F’ completion of design within 8-
months of notice to proceed.
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EXHIBIT B
FEE SUMMARY

TASK FEE
Task 1 – Roadway Construction Plans $274,500

TOTAL LUMP SUM FEE $274,500

HOURLY SERVICES
Task 3 – Construction Phase Services $68,500

OPTIONAL SERVICES
Task 5 – Signalization Plans
Signalization – Lake Worth Road and South Shore Blvd $24,000
Signalization – South Shore Blvd and Fire Station $19,500
Signalization – South Shore Blvd and Pierson Road $16,500

Total Task 5 $60,000
Soft Digs ($325/dig, Maximum of 25) $9,000
Public Involvement Hourly – TBD
Title Review Hourly - TBD

TOTAL MAXIMUM FEE $412,000
KHA will perform the Scope of Services for a maximum fee of $_412,000_ plus hourly expenses for 
public involvement and title review and determined and approved by the Village. All permitting, 
application, and similar project fees will be paid directly by the Client.
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EXHIBIT B
HOURLY RATE SCHEDULE

The Consultant shall bill hourly work authorized by the Owner at the following hourly rates:
Personnel Hourly Rate

Principal $230
Project Manager $155
Senior Engineer $164
Engineer Intern $110
Surveying Project Manager $150
Project Engineer $125
Project Surveyor $115
CADD Technician $90
Senior Cadd Technician $110
Field Representative $110
Clerical $60
2-Person Field Crew $135
3-Person Field Crew $165
GPS Field Crew $195
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7. A
WELLINGTON VILLAGE COUNCIL

AGENDA ITEM SUMMARY

AGENDA ITEM NAME: RESOLUTIONS ADOPTING THE BUDGETS AND ASSESSMENT 
RATES FOR SURFACE WATER MANAGEMENT, SOLID WASTE COLLECTION AND WATER 
AND WASTE WATER UTILITIES

ACTION REQUESTED:   Discussion Approval 

BUDGET AMENDMENT
REQUIRED:  Yes No See Below 

PUBLIC HEARING:  Yes  No  

FIRST READING  

SECOND READING 

REQUEST: Staff recommends Council approval of Resolution numbers AC2008-05, R2008-90, 
and AC2008-06 as presented.

EXPLANATION:
i. Resolution No. AC2008-05 sets forth the Acme Improvement District budget and related 

non-ad valorem assessment for Fiscal Year 2008/2009. The Resolution provides for 
rates and appoints Mayor Darell Bowen as the official authorized representative to certify 
the Surface Water Management Non-Ad Valorem Assessment Roll.

The accompanying budget for Surface Water Management totals approximately $4.0 
million and the Non-Ad Valorem assessment remains at $146 per assessment unit, 
which was approved for TRIM on July 8th.  This represents no increase in the Surface 
Water Management Assessment from the previous year and includes an $11 
assessment for Lake Shore Erosion project costs.

ii. Resolution No.AC2008-06 adopts the Village of Wellington’s Fiscal Year 2008/2009 
Water and Wastewater Utility budget. The accompanying budget for the water and 
wastewater utility totals approximately $15.4 million (excluding depreciation) and is 
based on the rate model update completed by our staff, proposing a water and 
wastewater rate increase of 5% in FY 2009.  

iii. Resolution No. R2008-90 provides for the Solid Waste Collection Program, Fiscal Year 
2008/2009 Budget and Non-Ad-Valorem Assessment Roll and the Levying of Non-Ad 
Valorem assessments for Solid Waste Collection within the jurisdictional boundaries of 
the Village of Wellington. The accompanying budget for the solid waste collection 
program totals approximately $3.7 million (excluding depreciation).The Resolution 
provides for rates and appoints Mayor Darell Bowen as the official authorized 
representative to certify the Solid Waste Collection Non-Ad Valorem Assessment Roll.
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The accompanying FY 2008/2009 budget for solid waste totals approximately $3.7 
million.  The assessment for curbside units includes an assessment of $162 for FY 
2008/2009 (an increase of $33 from the prior year). 

The assessment for container units includes an assessment of $126 per unit for FY 
2008/2009 (an increase of $33 from the prior year).

The resolution also authorizes the Village to collect at the time of issuance of Certificate 
of Occupancy to newly constructed residential units, the same solid waste collection and 
recycling fee on a pro-rata basis, as all other residential units pay through the annual 
property assessment process.

The accompanying Exhibit A sets forth the rates for FY 2008/2009. The Resolution 
provides for the Solid Waste Collection Program Non Ad-Valorem assessment rates, 
special services rates and container rental rates; and authorizes the Village to collect at 
the time of issuance of Certificate of Occupancy to newly constructed residential units, 
the same Solid Waste Collection and Recycling fee, on a pro-rata basis, as all other 
residential units pay through the annual property assessment process.

In addition, the Resolution authorizes the Village to collect, at the time of issuance of a 
Certificate of Occupancy to newly constructed residential units, the same solid waste 
disposal fee, on a pro-rata basis, as all other residential units pay through the annual 
property assessment process. Funds received from collection of the disposal fee will be 
used to compensate the Contractor for its disposal costs not covered by fees collected 
through the annual property assessment from assessed residential units.  The fee 
collected is the same as that collected by the Solid Waste Authority of Palm Beach 
County for disposal costs.

The accompanying Exhibit B sets forth the Solid Waste Disposal Service rates for FY 
2008/2009.  The proposed assessment for single family units is $156.00 per unit and the 
proposed assessment for multi family units is $87.00 per unit.

FISCAL IMPACT: Approval of the foregoing Resolutions adopts the budgets and non ad 
valorem assessment rates for the Surface Water Management and the Solid Waste fund; and 
adopts the budgets and rates for the Water/Wastewater fund for the fiscal year commencing 
October 1, 2008 and ending September 30, 2009.

RECOMMENDATION: Staff recommends approval of the foregoing Resolutions as presented to 
Council.
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Proposed 2008/2009 Non Ad Valorem Assessments and Utility Rates

Adopted Proposed Change From 

2007/2008 2008/2009 Prior Year % Change 

Surface Water Management $146 $146 - - 

Solid Waste
Residential Curbside $129 $162 $33 25.58%

Residential Containerized $93 $126 $33 35.48%

Water
Base 13.75 14.44 $0.69 5.00%

Per 1,000 gal based on usage $1.55 - 5.10 $1.63 - 5.36 $0.08 - 0.26 5.00%

Wastewater
Base 12.75 13.39 $0.64 5.00%

Per 1,000 gal 1.41 1.48 $0.07 5.00%
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RESOLUTION NO. AC2008-05

A RESOLUTION OF THE BOARD OF SUPERVISORS OF ACME 
IMPROVEMENT DISTRICT ADOPTING THE DISTRICT BUDGET AND NON-
AD VALOREM ASSESSMENT ROLL AS PROVIDED HEREIN; LEVYING OF 
THE NON-AD VALOREM ASSESSMENTS FOR THE DISTRICT AND 
APPOINTING AN AUTHORIZED REPRESENTATIVE OF THE DISTRICT FOR 
CERTIFICATION OF THE DISTRICT’S NON-AD VALOREM ASSESSMENT 
ROLL; AND PROVIDING AN EFFECTIVE DATE.

WHEREAS, Chapter 2003-330, Laws of Florida, and specified provisions of Chapter 298, 
Florida Statutes, provide that the Board of Supervisors of Acme Improvement District shall 
consider and adopt an annual budget for the District; and

WHEREAS, Chapter 2003-330, Laws of Florida and specified provisions of Chapter 298, 
Florida Statutes, provide that the Board of Supervisors, in accordance with the District’s 
budget, shall levy Non-Ad Valorem assessments upon designated lands lying within the 
jurisdictional boundaries of the District; and

WHEREAS, Section 197.3632, Florida Statutes, requires the Board of Supervisors of the 
District to adopt a Non-Ad Valorem Assessment Roll; and

WHEREAS, Section 197.3632, Florida Statutes, authorizes the Board of Supervisors of the 
District to designate an authorized representative of the District to certify the District’s Non-Ad 
Valorem Assessment Roll to the Tax Collector of Palm Beach County, Florida.

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF SUPERVISORS OF ACME 
IMPROVEMENT DISTRICT that:

SECTION 1. The foregoing recitals are hereby affirmed and ratified as being true and 
correct.

SECTION 2. The proposed budget attached hereto is hereby made a part hereof and 
adopted as the budget for the District’s Fiscal Year 2008-2009, except as said budget may be 
otherwise modified or adjusted in accordance with the laws of the State of Florida.

SECTION 3. The District’s Non-Ad Valorem special assessments shall be levied in 
accordance with the herein above adopted budget, except as said levy may be otherwise 
modified or adjusted in accordance with the laws of the State of Florida.

SECTION 4. The District’s Non-Ad Valorem Assessment Rates for Fiscal Year 2008-2009, 
per computed acre, are hereby adopted as follows:

SURFACE WATER MANAGEMENT:  $146

SECTION 5. The District’s Non-Ad Valorem Assessment Roll is hereby adopted, except as 
said Non-Ad Valorem Assessment Roll may be otherwise modified or adjusted in accordance 
with the laws of the State of Florida.
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SECTION 6. The District’s Non-Ad Valorem Assessment Roll as adopted is to be continued 
to be collected from year to year until discontinued.

SECTION 7. In accordance with Section 197.3632(5), Florida Statutes, Darell Bowen, 
President of Acme Improvement District, is hereby designated and authorized to certify the 
2008-2009 Acme Improvement District’s Non-Ad Valorem Assessment Roll to the Tax 
Collector of Palm Beach County, Florida.

SECTION 8. This Resolution shall take effect immediately upon adoption.

PASSED AND ADOPTED this 25th day of August, 2008.

ATTEST: ACME IMPROVEMENT DISTRICT

By:________________________  By:_______________________
Awilda Rodriguez, Secretary  Darell Bowen, President

APPROVED AS TO FORM 
AND LEGAL SUFFICIENCY

By:_________________________
Jeffrey S. Kurtz, Board Attorney
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Village of Wellington 
Proposed Surface Water Management Budget 

FY 2008/2009

2008/2009

Proposed

REVENUES Budget

Taxes:
Non Ad Valorem Assessments:

Surface Water Management $3,577,758
Licenses & Permits 5,000
Charges for Services 329,918
Miscellaneous 25,000
Interest 64,000
TOTAL REVENUES $4,001,676

EXPENDITURES
Physical Environment

Surface Water Management $1,662,669
Environmental Services/BMP 301,077
Operating Contingency - 

Total Physical Environment 1,963,746

Capital Outlay 425,545

Debt Service - 

Transfers Out:
Indirect Cost Allocation 790,163

Total Transfers Out 790,163

Increase/(Decrease) to Reserves 822,222
TOTAL EXPENDITURES $4,001,676
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RESOLUTION NO. AC2008-06

A RESOLUTION OF THE BOARD OF SUPERVISORS OF 
ACME IMPROVEMENT DISTRICT ADOPTING THE WATER 
AND SEWER UTILITY BUDGET FOR THE FISCAL YEAR 
COMMENCING OCTOBER 1, 2008, AND ENDING SEPTEMBER 
30, 2009; AND PROVIDING AN EFFECTIVE DATE.

WHEREAS, the Board of Supervisors of Acme Improvement District have reviewed the 
Water and Sewer Utilities Budget and find that it will meet the necessary financial 
requirements for the Fiscal Year 2008/2009.

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF SUPERVISORS OF ACME 
IMPROVEMENT DISTRICT that:

SECTION 1. The foregoing recitals are hereby affirmed and ratified as being true and 
correct.

SECTION 2. The Board of Supervisors hereby approves and adopts the proposed Water and 
Sewer Utility budget attached hereto for the Fiscal Year 2007/2008.

SECTION 3. This Resolution shall take effect immediately upon adoption.

PASSED AND ADOPTED this 25th day of August, 2008.

ATTEST: ACME IMPROVEMENT DISTRICT

By:_________________________  By:_______________________
Awilda Rodriguez, Secretary  Darell Bowen, President

APPROVED AS TO FORM 
AND LEGAL SUFFICIENCY

By: _________________________
Jeffrey S. Kurtz, Board Attorney
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Exhibit A
Village of Wellington 

Proposed Utility System Budget 
FY 2008/2009

2008/2009
Proposed

OPERATING REVENUES Budget
Water $7,560,000
Wastewater 5,500,000
Standby 65,000
Penalty 220,000
Meters 40,000
Interest 1,256,000
Intergoverrnmental Revenue 0
Other 196,000

Use of Rate Stabilization Fund
Use of Reserves

CAPACITY FEES
Water Capacity 250,000
Sewer Capacity 275,000

Total Revenues $15,362,000

EXPENDITURES
Operating

Utility Administration $505,538
Water Treatment Facility 2,948,193
Water Distribution 617,145
Water Meter Services 628,083
Utility System Maintenance 502,112
Wastewater Treatment Facility 1,803,198
Wastewater Collections 837,792
Utility Customer Service 739,528
Laboratory 106,573
Total Operating Expenditures 8,688,162

Transfers
Indirect Cost Allocation 1,480,000
Total Operating  Transfers 1,480,000

Debt Service
Principal & Interest on Bonds 2,946,100
Total Debt Service 2,946,100

Capital Outlay
Fixed Assets 489,538
System Expansion Projects 8,500,000
System Maintenance Projects 2,334,000
Capital Contingency 541,700
Total Capital Outlay 11,865,238

Capital Renewal & Replacement
Capacity Fee Funding (8,400,000)
Capital Account Funding (1,217,500)
Total Renewal & Replacement (9,617,500)

Total Expenditures $15,362,000

Note: Depreciation of approximately $4,300,000 is not included.
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RESOLUTION NO. R2008-90

A RESOLUTION OF THE VILLAGE COUNCIL OF THE VILLAGE OF 
WELLINGTON, FLORIDA ADOPTING THE SOLID WASTE 
COLLECTION PROGRAM BUDGET AND NON-AD VALOREM 
ASSESSMENT ROLL AND LEVYING THE NON-AD VALOREM 
ASSESSMENTS FOR SOLID WASTE COLLECTION WITHIN THE 
JURISDICTIONAL BOUNDARIES OF THE VILLAGE; PROVIDING 
FOR RATES AND APPOINTING AN AUTHORIZED 
REPRESENTATIVE OF THE VILLAGE TO CERTIFY THE VILLAGE’S 
SOLID WASTE COLLECTION NON-AD VALOREM ASSESSMENT 
ROLL; AND PROVIDING AN EFFECTIVE DATE.

WHEREAS, the Village of Wellington, Florida adopted Ordinance No. 98-17, which is 
codified as Chapter 46 “Solid Waste” of the Code of Ordinances of the Village of Wellington, 
establishing a mandatory Solid Waste Collection Program for the Village; and

WHEREAS, Chapter 46 “Solid Waste” requires the Village to implement the Solid 
Waste Collection Program by adopting rates for all customers, accounts, and Dwelling Units 
which require Residential Solid Waste Collection services as required by the Village; and

WHEREAS, the Village desires to charge those customers, accounts, and Dwelling 
Units requiring residential curbside and containerized service as required by the Village’s 
Solid Waste Collection Program pursuant to the procedures in Section 197.3632, Florida 
Statutes and otherwise known as the “uniform method”; and

WHEREAS, the Village has completed a review of said rate schedules and annual 
Solid Waste Collection Non-Ad Valorem Assessment Roll; and

WHEREAS, Section 197.3632, Florida Statutes, requires the Village, when adopting 
the Solid Waste Collection Non-Ad Valorem Assessment Roll, to specify the unit of 
measurement for the assessment and the amount of the assessment as defined in Chapter 
46 “Solid Waste” and as defined in the Solid Waste and Recycling Collection Agreement 
executed between the Village and Contractor; and

WHEREAS, the Village Council of the Village of Wellington is required to consider and 
adopt a budget for the Village; to levy Non-Ad Valorem assessments for the Solid Waste 
Collection Program upon designated lands lying within the jurisdictional boundaries of the 
Village in accordance with the Village’s budget; to adopt a Non-Ad Valorem assessment roll; 
and to designate an authorized representative of the Village to certify the Village’s Non-Ad 
Valorem assessment roll to the Tax Collector of Palm Beach County, Florida for the Solid 
Waste Collection Program; and

WHEREAS, the Village desires to charge all Non-Assessed Residential Units resulting 
from new construction during the year or post-January 1, 2008 annexation of property into the 
Village of Wellington that require Solid Waste Disposal services which costs are not 
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assessed by the Village Solid Waste Authority of Palm Beach County, Florida (Authority) 
pursuant to the procedures in Section 197.3632, Florida Statutes; and

WHEREAS, the Village has awarded a Solid Waste and Recycling Collection 
Agreement (“Contract”) for the performance of specified solid waste and recycling collection 
services; and

WHEREAS, the Village has agreed to compensate the Contractor for disposal costs 
associated with newly constructed Residential Collection Units which are not assessed by the 
Village or the Authority pursuant to the Uniform Method of Collection of Non-Ad Valorem 
Assessments (“Uniform Method”); and

WHEREAS, the Authority collects fees for all or a portion of the cost of processing and 
disposing of solid waste and recycling materials from all improved property in Palm Beach 
County using the Uniform Method; and

WHEREAS, the Contractor invoices and collects the cost of disposal from commercial 
customers resulting from new construction during the year once a certificate of occupancy 
(CO) has been issued by the Village to such customer at the time the account is established 
between the Contractor and the commercial customer; and

WHEREAS, it is the policy of the Village that the Solid Waste Management Program 
be fiscally self-supporting as an enterprise fund operation requiring all improved properties 
located within the Village to pay for the full costs of Solid Waste services, including Contract 
services provided; and

WHEREAS, the Village desires all Non-Assessed Residential Units to pay for the 
Contract services provided pursuant to the Solid Waste Management and Mandatory Solid 
Waste and Recycling Collection Program; and

WHEREAS, the Village has completed a review of said rates.

NOW, THEREFORE, BE IT RESOLVED BY THE VILLAGE COUNCIL OF THE 
VILLAGE OF WELLINGTON, FLORIDA that:

SECTION 1: The foregoing recitals are hereby affirmed and ratified.

SECTION 2: The terms used herein have the meaning set out in Chapter 46 “Solid Waste”.

SECTION 3: The Solid Waste Collection Program Budget attached hereto is hereby adopted 
as the Solid Waste Collection Program Budget for the Village’s Fiscal Year 2008-2009, 
except as said Budget may be otherwise modified or adjusted in accordance with the laws of 
the State of Florida.

SECTION 4: The Solid Waste Collection Non-Ad Valorem Assessments shall be levied in 
accordance with the hereinabove adopted Solid Waste Collection Program Budget, except as 
said levy may be otherwise modified or adjusted in accordance with the laws of the State of 
Florida.
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SECTION 5: The Solid Waste Collection Non-Ad Valorem Assessment Rates for Residential 
Assessed Units within the Village shall be One Hundred Sixty-two Dollars ($162.00) for 
curbside service and One Hundred Twenty-six Dollars ($126.00) for container service.  The 
Solid Waste Collection Non-Ad Valorem Assessment Rates shall be for the Fiscal Year 2008-
2009 and shall become effective October 1, 2008.

SECTION 6: The Solid Waste Collection Non-Ad Valorem Assessment Roll is hereby 
adopted, except as said Solid Waste Collection Non-Ad Valorem Assessment roll may be 
otherwise modified or adjusted in accordance with the laws of the State of Florida.

SECTION 7: The Solid Waste Collection Non-Ad Valorem Assessment Roll as adopted is to 
be continued to be collected from year to year until discontinued.

SECTION 8: Darell Bowen, Mayor the Village of Wellington, is hereby designated and 
authorized to certify the Village of Wellington’s 2008-2009 Solid Waste Collection Non-Ad 
Valorem Assessment Roll.

SECTION 9: The Village is hereby adopting fees for the purpose of providing for: 1) the 
collection of Residential Solid Waste from residential curbside and containerized customers, 
accounts, and Dwelling Units for newly constructed residential structures located within the 
Service Area which are not subject to the Uniform Method as allowed by Florida Statutes 
(defined as the “Non-Assessed Residential Units”); and 2) to provide a fee for the servicing of 
commercial accounts located within the Service Area.

The Schedule of Rates to be applied to Non-Assessed Residential Units for 
Residential Solid Waste Collection Service, as described in this section and as set forth in the 
attached Exhibit A, is hereby adopted.  The monthly rates for service to Non-Assessed 
Residential Units shall be identical to the monthly residential curbside and containerized rates 
which are applied to Residential Assessed Units.

The amount of the fees charged and collected from a Non-Assessed Residential Unit, 
as set forth in Exhibit “A”, shall be computed as provided in this section.  Since the addition of 
newly constructed residential structures can occur uniformly throughout the period of time 
between when a property is recognized on the Property Appraiser’s Tax Roll and the rates for 
service are subsequently collected using the Uniform Method for Residential Solid Waste 
Collection services, it is necessary to prorate and collect said fees for that period of time 
which Residential Solid Waste Collection services are provided to the Non-Assessed 
Residential Unit.  The amount of the fees charged and collected from a Non-Assessed 
Residential Unit shall be computed by the Village based on the formula contained in this 
section.  The Village shall collect said fees for Non-Assessed Residential Units as provided 
for in this Resolution.
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The Village shall compute the amount of fees based on the following formula:

Non-Assessed Residential Unit Billing Formula:

(MR x MF) + (DR x RD) = Total Fees Due

MR = The rate for Residential Solid Waste Collection services as shown on Exhibit A 
expressed on monthly basis (Annual Rate divided by 12 months).

MF = Factors from Monthly Factor Table as determined by the Village.

DR = The rate for Residential Solid Waste Collection services for Non-Assessed 
Residential Units as shown on Exhibit A expressed on a daily basis (Annual 
Rate divided by 365 days).

RD = Remaining days in month in which a Certificate of Occupancy or Certificate of 
Completion or Release of Electrical Power (collectively referred to as the CO) 
for a newly constructed residential Dwelling Unit, including the day of issue.

The determination of the fees to be collected from Non-Assessed Residential  
Units associated with new construction, as outlined in this section, will not be 
applicable to commercial service.  The Schedule of Rates shown on Exhibit A 
for Non-Assessed Residential Units shall be for the 2008-2009 Fiscal Year and 
shall become effective October 1, 2008.
The Village shall collect fees charged to the Non-Assessed Residential Units as 
follows:

a. At the time application is made for a newly constructed residential building, the 
Village, pursuant to the terms of this Resolution, shall collect from each CO 
Applicant the Non-Assessed Residential Unit fees calculated in accordance with 
the methodology used by the Village as set forth in this Resolution.  No CO 
shall be subsequently issued without proof indicating the full payment of the 
Non-Assessed Residential Unit fees required to provide Residential Solid 
Waste Collection services.

b. Any residential properties with existing improvements thereon which were 
annexed into the Village after January 1, 2008, shall be billed for full payment of 
the Residential Solid Waste Collection services calculated in accordance with 
the methodology as set for in this Resolution.

c. All fees collected from Non-Assessed Residential Units will be deposited into 
funds for the benefit of the Solid Waste Enterprise Fund.

d. The non-payment of the Non-Assessed Residential Unit fees for Residential 
Solid Waste Collection service shall not constitute a lien on the property of the 
Applicant which has not paid such fees.
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SECTION 10: The Schedule of Rates for Commercial Solid Waste Collection service, as set 
forth in the attached Exhibit “A”, is hereby adopted as the Commercial Rates.  The rates for 
Commercial Solid Waste Collection service shall be billed by the Contractor granted a 
Franchise Agreement to provide exclusive collection services to this class of service as 
defined in the Solid Waste and Recycling Collection Agreement.  A written agreement 
between the Contractor and each commercial customer or account shall be required and 
entered into regarding the level and type of service to be provided and manner of collection of 
fees.  The Schedule of Rates shown on Exhibit A for Commercial Solid Waste Collection 
service shall become effective October 1, 2008.

SECTION 11: The Schedule of Rates to be charged for special services at the request of 
the customer and for container rentals, all as shown in the attached Exhibit A, is hereby 
adopted.  The attached Schedule of Special Rates and Container Rental Rates shall become 
effective October 1, 2008.

SECTION 12: The Village does hereby adopt fees for the purpose of providing for the 
collection of Solid Waste Disposal Costs from Non-Assessed Residential Units for newly 
constructed structures and post-January 1, 2008 annexations into the Village of Wellington 
located within the Service Area which are not subject to collection pursuant to the Uniform 
Method as authorized by Florida Statutes by either the Village or the Authority.

The Schedule of Rates to be applied to Non-Assessed Residential Units for Solid 
Waste Disposal Costs, as described in this Resolution and as set forth in Exhibit “B”, 
attached hereto and made a part hereof, is hereby adopted.  The rates for Solid Waste 
Disposal Costs for Non-Assessed Residential Units shall be based upon the average solid 
waste generation rates for that category of waste established in Exhibit 1 of the Contract and 
the tipping fee for the disposal of such waste as provided by the Authority for Residential 
Curbside and Containerized Service, which are also applied to residential Assessed Units by 
the Authority.

The amount of the fees charged and collected from a Non-Assessed Residential Unit, 
as set forth in Exhibit “B”, shall be computed as provided in this Resolution.  Since the 
addition of newly constructed structures can occur uniformly throughout the period of time 
between when a property is included on the Property Appraiser’s Assessment Roll and the 
rates for disposal set by the Authority are subsequently collected using the Uniform Method 
from the Non-Assessed Residential Units, it is necessary to prorate said fees for that period 
of time which Solid Waste Disposal service is provided to the Non-Assessed Residential 
Units.  The amount of the fees charged and collected from Non-Assessed Residential Units 
shall be computed by the Village based on the formula contained in this Section.  The Village 
has an Agreement with the Authority which provided, among other things, for the collection of 
fees from Assessed Residential Units for the Disposal Cost of Solid Waste using the Uniform 
Method.  The Village shall collect fees from Non-Assessed Residential Units, as provided for 
in this Resolution, in accordance with disposal costs and rates established by the Authority 
and the provisions of the Solid Waste Management Program adopted by the Village.
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The Village shall compute the amount of fees for Solid Waste Disposal Costs for each 
Non-Assessed Residential Unit based on the following formula:

Non-Assessed Residential Unit Billing Formula:
(MR + MF) + (DR x RD) = Total Fees Due

MR = The rate for Residential Solid Waste Disposal Costs as shown on Exhibit “B” 
expressed on a monthly basis (Annual Rate divided by 12 months).

MF = Factors from Monthly Factor Table as determined by the Village.

DR = The rate for Residential Solid Waste Disposal Costs for Non-Assessed 
Residential Units as shown on Exhibit “B” expressed on a daily basis (Annual 
Rate divided by 365 days).

RD = Either the remaining days in the month in which a Certificate of Occupancy or 
Certificate of Completion or Release of Electrical Power (collectively referred to 
as the CO) for a newly constructed residential dwelling unit including the day of 
issue, or remaining days in the month since the date of annexation into the 
Village of Wellington, whichever is applicable.

The Schedule of Rates shown on Exhibit “B” for the collection of Solid Waste Disposal 
Costs from Non-Assessed Residential Units shall be for the 2008/2009 Fiscal Year 
and shall become effective October 1, 2008.

The Village shall collect fees charged to the Non-Assessed Residential Units as 
follows:

a. At the time application is made for a newly constructed residential unit or 
structure, the Village shall collect from each CO Applicant the Non-Assessed Residential Unit 
fees for Solid Waste Disposal calculated in accordance with the methodology as set forth in 
this Resolution.  No CO shall be issued without proof indicating the full payment of the Non-
Assessed Residential Unit fees required to provide Residential Solid Waste Disposal 
services.

b. Any residential properties with existing improvements thereon which were 
annexed into the Village after January 1, 2008, shall be billed for full payment of the Non-
Assessed Residential Unit fees for Solid Waste Disposal calculated in accordance with the 
methodology as set for in this Resolution.

c. All fees collected from Non-Assessed Residential Units will be deposited into 
funds for the benefit of the Solid Waste Enterprise Fund.

d. The non-payment of the fees for Non-Assessed Residential Unit Solid Waste 
Disposal service shall not constitute a lien on the property of the Applicant which has not paid 
such fees.
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No fee shall be collected from a newly constructed commercial unit since the invoicing 
and collection of disposal costs are the responsibility of the Contractor and commence 
immediately upon establishment of the account for service.  Calculating a commercial unit 
Solid Waste Disposal Cost shall be done in accordance with the formula contained in Exhibit 
1 of the Contract and shall be included in the customer’s disclosure notice provided by the 
Contractor.

SECTION 13: A copy of this Resolution shall be kept on file with the Village Clerk and shall 
be open to inspection to all interested parties.

SECTION 14: If any clause, section, or provision of this Resolution shall be declared by a 
court of competent jurisdiction to be unconstitutional or invalid for any cause or reason, only 
such portion shall be eliminated form this Resolution and the remainder of this Resolution 
shall continue in full force and effect and shall be construed to fulfill the intent of this 
Resolution so as to be a valid as if such invalid portion thereof had not been incorporated 
therein.

SECTION 15: This Resolution shall take effect immediately upon its adoption.

PASSED AND ADOPTED this ______ day of August, 2008.

ATTEST: VILLAGE OF WELLINGTON

By:__________________________ By:____________________
Awilda Rodriguez, Village Clerk Darell Bowen, Mayor

APPROVED AS TO FORM 
AND LEGAL SUFFICIENCY

By:____________________________
Jeffrey S. Kurtz, Village Attorney
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Village of Wellington
Proposed Solid Waste Budget

FY 2008/2009
2008/2009
Proposed
Budget

SYSTEM REVENUES
Solid Waste Collection Assessments $3,326,404
Roll Off Fees (Permit & Service) 35,000
Franchise Fee Receipts 183,000
Interest Income 172,000
New Cart/Bin Charges

Total Revenues $3,716,404

OPERATING EXPENDITURES
Personnel Services $148,738
Outside Services 13,500 
Solid Waste Collection 3,018,000 
Other Operating Expenses 55,669 
Indirect Cost Allocation 225,506
Total Operating Expenditures 3,461,413

NON-OPERATING EXPENDITURES
Capital Outlay - 

TRANSFERS
Repayment to General Fund 2,125,567
Increase/Decrease to Reserves (1,870,576)

Total Expenditures $3,716,404
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EXHIBIT “A”

SCHEDULE OF ANNUAL ASSESSMENT RESIDENTIAL UNIT SOLID WASTE 
COLLECTION SERVICE AND COMMERCIAL SOLID WASTE COLLECTION 
SERVICE RATES AND OTHER MISCELLANEOUS FEES

1. Non Ad Valorem Assessment Residential Solid Waste Collection Service Rate per 
Dwelling Unit to be applied to Residential Assessed Units as set forth in this 
Resolution.

Rate for Services
Annual (*)     Monthly (*)     Daily (*)

Residential Curbside Service $ 162.00         $  13.50           $  0.4438
Residential Containerized Service $ 126.00         $  10.50           $  0.3452

(*) Amounts shown do not include Solid Waste Disposal Costs which are billed separately by the 
Solid Waste Authority of Palm Beach County.  To the extent that the Village is required to 
collect Solid Waste Disposal Costs for the Solid Waste Authority of Palm Beach County, said 
cost(s) shall be in addition to the Rates for Services as set forth above.

2. Commercial Solid Waste Collection Service Rates for service type:

Rate for Services (*)
Container $     5.69 per cubic yard
Compactor – 12 cubic yards or less $   17.04 per cubic yard
Compactor greater than 12 cubic yards $ 265.00 per container (pull)
Roll-Off (permanent) $ 265.00 per container (pull)

(*) Amounts shown do not include Solid Waste Disposal Costs which are billed separately by the 
Solid Waste Authority of Palm Beach County.

3. Monthly Container Rental Rates:

Containers (Non-Compacting)
Size                                      Rate

(cubic yards)              (without locking mechanism)
1 yard                                   $19.00
2 yard                                   $20.00
3 yard             $21.00
4 yard                                   $22.00
6 yard                                   $25.00
8 yard                                   $27.00
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4. Charges for Special Services:

SERVICE RATE PER SERVICE
Rolling Out Commercial Universal Container 
with 10 or more feet per direction

$1.00/Container Service (No charge for 
residential or commercial less than 10 feet per 
direction)

Rolling Out Container
(and returning it to original location)

$2.70 Container/Service (more than 10 feet per 
direction)

Back-door Service (Residential curbside 
Only) (1)  Solid Waste and Recycling only

Negotiable between the parties But not to 
exceed $21.00/month/unit

Opening (and closing) Doors or Gates No Charge
Locks for Containers $9.00 (one time) Charges for replacements 

based on cost + 10%
Unlocking Containers $1.35/Container/Service
Supplying (and retrofitting) Locking
Mechanism on Container (2)

$55.00

Adding Wheels to or Changing wheels on
Containers

No Charge for Contractor owned Containers (See 
rate for other containers)

Adding Lids to or Changing Lids on 
Containers

No Charge for Contractor owned Containers (See 
rate for other containers)

Moving Container Location per Customer
Request

No Charge for Contractor owned Containers 

Changing Out Sizes (Above once per year) (3) $25.00
Additional Scheduled Pick-ups for 
Residential Container Customers

Same as applicable Commercial Collection 
Rates (no disposal charges)

Additional Unscheduled (not including ‘on-
call’) Pickups for Commercial and Residential 
Container Customers

$85.00 special service fee plus 3 times 
applicable commercial rates per dumpster (no 
disposal charges for residential)

Cut Tree and Canopy Removal $12.00 per cubic yard plus $75.00 service 
charge

(1) These will be no charge for those residents medically unable to bring solid waste, 
vegetative waste, or recyclable materials to curbside as delineated in Section 7.

(2) Determine or necessity of locking mechanism is based on customer requirements.
(3) The first container change out service is free to the customer.
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EXHIBIT “B”

SCHEDULE OF ANNUAL ASSESSMENT RESIDENTIAL UNIT
SOLID WASTE DISPOSAL SERVICE RATES

Non-Assessed Residential Unit Solid Waste Disposal Service Rate per dwelling unit to be applied to 
new residential construction as set forth in this Resolution.

Rate for Services
Disposal (*)   Monthly (*)       Daily (*)

Residential Service (per dwelling unit)
Single Family $ 156.00             $ 13.00          $ 0.4273
Multi-Family

2 through 4 Units $87.00              $   7.25           $ 0.2383
5 and More Units $87.00              $   7.25           $ 0.2383

Mobile Homes $149.00              $ 12.42           $ 
0.4082

(*) Amount shown is the cost of solid waste disposal for all residential curbside and containerized 
services countywide as established annually by the Authority.  The Village is obligated to 
collect the cost of solid waste disposal to compensate the Contractor for disposal costs not 
collected pursuant to the Uniform Method.  Amounts shown are to be collected in addition to 
Solid Waste Collection Rates.
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7. B
WELLINGTON VILLAGE COUNCIL

AGENDA ITEM SUMMARY

AGENDA ITEM NAME: RESOLUTION NO. R2008-75 (GRAND PRIX ACRES) 

A RESOLUTION OF THE VILLAGE COUNCIL OF THE VILLAGE OF WELLINGTON, FLORIDA, 
APPROVING A MASTER PLAN AMENDMENT APPLICATION KNOWN AS GRAND PRIX ACRES 
PETITION NO. 2003-014 MPA2 TO AMEND THE SOUTHERN 82 ACRES OF THE GRAND PRIX 
ACRES MASTER PLAN TO DEPICT A REDUCTION OF DWELLING UNITS FROM 64 UNITS TO 
NOT MORE THAN 25 UNITS; FOR THE PROPERTY LOCATED ON THE SOUTH SIDE OF 
PIERSON ROAD AND ON THE NORTH SIDE OF 40TH STREET SOUTH ONE MILE WEST OF 
SOUTH SHORE BOULEVARD, AS DESCRIBED MORE PARTICULARLY HEREIN; AND 
PROVIDING AN EFFECTIVE DATE.  

ACTION REQUESTED:   Discussion Approval 

BUDGET AMENDMENT
REQUIRED:  Yes No See Below 

PUBLIC HEARING:  Yes  No  

FIRST READING  

SECOND READING 

REQUEST: Michael F. Sexton, P.E. P.S.M., on behalf of the owner, is seeking approval of a Master 
Plan Amendment to modify the previously approved Master Plan’s southern 82 acres to reduce the 
number of dwelling units from 64 to 25 and to allow development in two phases: (1) the eastern 21 
acres containing the current Littlewood Farm equestrian training and showgrounds with 10 future 
dwelling units; and (2), the western 62 acres with 15 dwelling units.

EXPLANATION: The proposed master plan does not propose any change to the northern 242 
acres of the Grand Prix Farms subdivision.  The proposed change is to the southern 82 acres to 
reduce the number of dwelling units approved from 64 units to a maximum of 25 units.  The 
proposed master plan is consistent with the Village’s Comprehensive Plan and the Residential “B” 
(0.1-1.0 dwelling units per acre) Future Land Use Map (FLUM) designation and the Equestrian 
Preservation Element.  The proposed gross density range of 0.29 units per acre is consistent with 
the Residential “B” FLUM designation. 

The request was presented to the Equestrian Preserve Committee at their August 13, 2008 meeting 
and to the Planning Zoning and Adjustment Board at their meeting of August 14, 2008.

FISCAL IMPACT: N/A.
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RECOMMENDATION: Based on the findings and the determination of consistency with the Village’s 
Comprehensive Plan and Land Development Regulations, staff recommends approval of Petition 
2003-0014 MPA2.
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RESOLUTION NO. R2008-75

A RESOLUTION OF THE VILLAGE COUNCIL OF THE VILLAGE OF 
WELLINGTON, FLORIDA, APPROVING A MASTER PLAN AMENDMENT 
APPLICATION KNOWN AS GRAND PRIX ACRES PETITION NO. 2003-
014 MPA2 TO AMEND THE SOUTHERN 82 ACRES OF THE GRAND 
PRIX ACRES MASTER PLAN TO DEPICT A REDUCTION OF DWELLING 
UNITS FROM 64 UNITS TO NOT MORE THAN 25 UNITS, FOR THE 
PROPERTY LOCATED ON THE SOUTH SIDE OF PIERSON ROAD AND 
ON THE NORTH SIDE OF 40TH STREET SOUTH ONE MILE WEST OF 
SOUTH SHORE BOULEVARD, AS DESCRIBED MORE PARTICULARLY 
HEREIN; AND PROVIDING AN EFFECTIVE DATE.  

WHEREAS, the Village Council, as the governing body of the Village of Wellington, 
Florida, pursuant to the authority in Chapter 163 and Chapter 166, Florida Statutes, and the 
Land Development Regulations, as adopted by the Village of Wellington, is authorized and 
empowered to consider petitions related to zoning and land development orders; and

WHEREAS, the notice and hearing requirements as provided in Article V of the Land 
Development Regulations, as adopted by the Village of Wellington, have been satisfied; and 

WHEREAS, the subject site has been zoned to Residential “B” by the Village; and

WHEREAS, the Equestrian Preserve Committee, after notice and public hearing has 
considered the petition of 2004-001 MPA, at their July 9, 2008 and August 13, 2008 public 
hearings; and

WHEREAS, the Planning, Zoning and Adjustment Board, after notice and public 
hearing has considered the petition of 2004-001 MPA, at their July 10, 2008 and August 14, 
2008 public hearings; and

WHEREAS, the Village Council has considered the evidence and testimony presented 
by the Petitioner and other interested parties and the recommendations of the various Village 
of Wellington agencies and Village Consultants; and

WHEREAS, The Village Council has determined that the proposed master plan 
amendment is consistent with the current Village of Wellington Comprehensive Plan 
designation of Residential “B” and with the Equestrian Overlay Zoning District.

WHEREAS, The Village Council has made the following findings of fact:

1. The proposed Master Plan Amendment is consistent with the Comprehensive Plan.
2. The subject request is consistent with the stated purposes and intent of the Code.
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3. The requested Master Plan Amendment is consistent with the surrounding land 
uses and zoning districts.

4. No adverse impacts to the natural environment are expected to occur as a result of 
an approval of the Master Plan Amendment request.

NOW, THEREFORE, BE IT ORDAINED BY THE VILLAGE COUNCIL OF THE 
VILLAGE OF WELLINGTON, FLORIDA THAT:

SECTION 1: The Master Plan Amendment Application of Far Niente Stables, VI, LLC
owner, is hereby approved for real property as described in Exhibit “A” subject to subject to 
the conditions of approval contained herein, which are in addition to the general requirements 
otherwise provided by ordinance:

1. All previous conditions not amended by this petition shall remain in effect. 
(PLANNING & ZONING)

2. A roadway connection between the existing terminus of Lake Worth Road and 
South Road must be provided utilizing one of the following:
a. an approved route through Wellington Country Place PUD;
b. a route utilizing the Lake Worth Road right-of-way;
c. a route utilizing 40th Street; or
d. a route utilizing some combination of the above or other approved route. . 

(PLANNING & ZONING/VILLAGE ENGINEER)
3. The specific route for creation of the roadway identified in Condition #2 shall be 

approved by the Village Engineer, the alignment shall consider and incorporate, if 
necessary, alternate adequate bridle paths.  (VILLAGE ENGINEER)

4. Prior to abandonment of the Lake Worth Road right of east of South Road, the 
applicant shall either: 
a. Provide surety, right-of-way and construction documents for the east-west 

roadway which documents shall be subject to approval by the Village Engineer 
and Village Attorney; 

b. Complete construction of the east-west roadway; or
c. Execute a development agreement by the Village Council that provides for the 

construction of the roadway, including identification of the specific right-of-way 
for the roadway, a construction schedule, and method of providing surety for 
completion of construction. (PLANNING & ZONING)

5. The Master Plan, as amended by this application, is subject to applicable density 
requirements of the Comprehensive Plan and the Equestrian Overlay Zoning 
District:. Density shall not exceed a maximum of 25 units:  (1) not more than 15 
dwelling units in the “Phase II” portion of the site located west of south road; and 
(2) not more than 10 units in the “Future Development” Portion of the site, located 
east of South Road. (PLANNING & ZONING) 
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SECTION 2: This Resolution shall take effect immediately upon adoption.

PASSED AND ADOPTED this _____ day of __________________, 2008.

VILLAGE OF WELLINGTON

BY: ________________________________
Darell Bowen, Mayor

ATTEST:

BY:   ________________________________
Awilda Rodriguez, Village Clerk

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY

BY:   ________________________________
Jeffrey S. Kurtz, Village Attorney
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Exhibit “A”
Legal Description
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STAFF REPORT
VILLAGE OF WELLINGTON

PLANNING & ZONING DIVISION

I. Project Description:

Petition Number: 2003-014 MPA2

Project Name: Grand Prix Acres Master Plan Amendment 

Owner: Far Niente Stables, VI, LLC
14440 Pierson Road
Wellington, Florida 33414

Petitioner/Agent: Michael F. Sexton, P.E., P.S.M.
12300 South Shore Boulevard, Suite 210
Wellington, Florida 33414

Request: Master Plan Amendment to modify the previously approved 
Master Plan’s southern 82 acres to reduce the number of 
dwelling units from 64 to not more than 25 units and to 
allow development in two phases: (1) the eastern 21 acres 
containing the current Littlewood Farm equestrian training 
and showgrounds with a maximum of 10 future dwelling 
units; and (2), the western 62 acres with 15 dwelling units.

Location: The property is located on the south side of Pierson Road 
and on the north side of 40th Street South one and half 
miles west of South Shore Boulevard. Exhibit “A” is a 
location map.

Land Area: 82 acres 
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II. Land Use and Zoning:

The existing land uses, future land use map designations and current zoning of abutting 
properties is indicated below:

Direction Existing Land Use Future Land Use Map 
Designation Zoning District

Subject 
site

Equestrian 
showgrounds; site 
of the Littlewood 
Showgrounds

Village of Wellington 
(VOW) Residential B

Planned Residential 
Development within 
the Village’s 
Equestrian Overlay 
Zoning District (EOZD) 
with Country 
Residential District 
(CRS) and Residential 
Transitional District 
(RTS) Zoning.

North Grand Prix Farms –
equestrian 
community

VOW-Residential B and 
Commercial Recreation

Planned Residential 
Development 
(PRD)/EOZD

South Undeveloped VOW-Residential A VOW – AR/EOZD
West Palm Beach Point –

equestrian 
community

VOW-Residential A VOW – AR/EOZD

East Undeveloped pod 
of the Wellington 
CountryPlace PUD

VOW-Residential B VOW- Wellington 
CountryPlace 
PUD/EOZD

III. Background/History:

The subject site is the southern 82 acres of the Grand Prix Acres Planned Residential 
Development (PRD) Master Plan approved by Palm Beach County in 1989; see Exhibit “B”.  
The current master plan consists of 325 acres with 48 Country Residential District (CRS) 
Zoning District lots on the northern 242 acres and 64 Residential Transitional District (RTS) 
Zoning District lots on the southern 82 acres.  In November 1990 the Board of County 
Commissioners approved Grand Prix Farms Plat No.1 which designated the 64 lots on the 
northern 242 acres.  The southern 82 acres have never been platted.

The subject site is currently undeveloped and has been the site of the Littlewood Farm 
Equestrian Showgrounds since 1998.  The Littlewood Farm seasonal equestrian 
showgrounds is approved via a Stipulated Settlement Agreement between the Village of 
Wellington and David E. Burton, Littlewood Farms, which expires November 10, 2008.  In 
conjunction with the Stipulated Agreement, the Village adopted Ordinance Number 98-29 
which created the Seasonal Equestrian Uses (Article 5.7.1-6). Since the execution of the 
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Stipulated Agreement, the subject site has been used for a seasonal equestrian showground 
with temporary stabling tents, paddocks and parking area for RVs.  In the future, based on 
the Equestrian Overlay Zoning District Table “C,” seasonal equestrian uses can be requested 
for the eastern 21 acres noted as in the proposed master plan.

The overall Grand Prix Farms master plan (northern portion) has been amended by a number 
of petitions to combine lots and remove commercial stables designation.  The Grand Prix 
Acres subdivision‘s proximity to the Winter Equestrian Festival showgrounds facilitated the 
large lot equestrian development pattern for the northern 242-acre portion.  Many of these 
lots were developed with equestrian barns/stables facilities and the accessory equestrian 
amenities, not as originally intended for a residential community with barns.

IV. Development Review Committee:

The proposed master plan was certified at the June 25, 2008 DRC meeting.  The petitioner is 
requesting the 120-foot wide Lake Worth Road Right-of-Way be abandoned/vacated west of 
South Road and incorporated into proposed Lots 11-15.

V. Staff Analysis:

Consistency with Comprehensive Plan Provisions:

The proposed master plan is consistent with the Village’s Comprehensive Plan and the 
Residential “B” (0.1-1.0 dwelling units per acre) Future Land Use Map (FLUM) designation 
and the Equestrian Preservation Element.  The proposed gross density range of 0.29 units 
per acre is consistent with the Residential “B” FLUM designation.  The proposed master plan 
does not propose any change to the northern 242 acres of the Grand Prix Farms.  The 
proposed change is to the southern 82 acres to reduce the number of dwelling units 
approved from 64 units to 36 units; see Exhibits “C” & ”D”.  The proposed change to the 
master plan will continue to ensure the preservation and protection of the neighborhoods 
which comprise a significant part of the equestrian preserve area, the equestrian industry and 
the equestrian lifestyle. The proposed change to the master plan for Grand Prix Acres shall 
be consistent with all applicable elements of the Village’s Land Development Regulations 
(LDR) and the EOZD prescribed development standards such as: lot size of at least 2 acres, 
minimum 300 feet lot depth and width dimensions, floor area ratio, lot coverage, parking, 
minimum building setback, maximum building height and landscape buffer standards.

Conformity with Zoning Standards:

The proposed change to the master plan for Grand Prix Acres shall be consistent with all 
applicable elements of the Village’s Land Development Regulations (LDR) and the EOZD 
prescribed development standards such as: lot size of at least 2 acres, minimum 300 feet lot 
depth and width dimensions, floor area ratio, lot coverage, parking, minimum building 
setback, maximum building height and landscape buffer standards.  The Village’s LDR’s are 
intended to ensure that land uses can blend and alleviate potentially negative impacts to 
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adjacent other land uses.

The site has access from South Road and from the north by Pierson Road to the private 
Grand Prix Farms Road which is dedicated and maintained by the Grand Prix Farms 
Homeowners Association.

Environmental Resources:

The request to amend the Grand Prix Acres Master Plan does not propose any negative 
environmental impact. Village of Wellington has determined there are no significant 
environmental issues since this master plan was previously approved and no recent event 
has created any detrimental environmental impact.  The development shall comply with the 
Village’s requirements during the development stage and South Florida Water Management 
District standards and any Army Corps of Engineers standards.  The southern 82 acres 
depicts water bodies (lakes) between the lots for drainage purposes.  No adverse impact to 
the natural environment is expected to occur.  The site was previously cleared and contains 
no significant vegetation.

Adequacy of Public Services:

The request complies with the concurrency approval for this site since it had received prior 
approval and this request modifies the master plan by reducing the overall number of 
dwelling units of the southern 82 acres from 64 to maximum 25 units.  The petitioner 
submitted a Traffic Analysis Statement that demonstrates compliance since there are less 
vehicle trips.  The site will have water and sewer provided by Acme Improvement District.  
Palm Beach County Fire Rescue and Palm Beach County Sheriffs Departments provide fire 
protection and police services.  Waste Management provides waste disposal services.

Consistency with Neighborhood Plans:

The subject site is not part of a Neighborhood Plan but is within the Equestrian Overlay 
Zoning District. 

VI. Public Notification / Comments:

As required by Section 5 of the Land Development Regulations, public notification of this 
Master Plan Amendment was accomplished three ways:  

Type of Public
Notice

Action

Newspaper Advertisement A display advertisement was placed in The Palm Beach 
Post on June 23, 2008.

Mailing On, June 23, 2008, a notice of public hearing was sent out 
to all property owners within 500 feet of the subject property 
and all homeowner associations within 1,000 feet of the 
subject property.  
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Posting On June 23, 2008, signs advertising a public hearing for this 
petition were posted on the property.

Staff has not received any comments in favor or against the proposed request at the time of 
writing the Staff Report.

VII. Equestrian Preservation Committee Recommendation:

Staff presented the petition to the Equestrian Preserve Committee (EPC) at their July 9, 2008 
meeting; however, due to a lack of a quorum the Board could not make a formal motion. The 
EPC expressed concern regarding the eastern 20 acres labeled as “future development” and 
the lack of detail.  Staff agreed to bring back the petition for their review after the July 10, 
2008 Planning, Zoning and Adjustment Board meeting.  Additionally, staff agreed to include a 
condition of approval stating the petition will not be presented to the Village Council until EPC 
has reviewed the project and made a recommendation to Council.

The petition was presented to the EPC on August 13th.  The EPC recommended approval of 
the following changes to the proposed resolution:

a.Delete, in Condition #2.c, reference to 40th Street as being included in a potential 
roadway alignment between the current terminus of Lake Worth Road and South 
Road; and 

b.Provide specific language that not more than ten dwelling units are to be constructed 
on that portion of the property labeled for “Future Development,” located on the east 
side of Grand Prix Farms Drive.

VIII. Planning, Zoning and Adjustment Board Recommendation:

The Master Plan Amendment petition was presented at their July 10, 2008 meeting and it 
was continued to August 14, 2008 to allow the EPC to review the request at their meeting of 
August 13, 2008 and make a recommendation.

On August 14th, the petition was presented to PZAB, including specific reference to the two 
changes proposed by EPC.  Based upon discussion at that meeting, the PZAB voted as 
follows:  (1) approve the petition to include 40th Street as part of the potential right-of-way 
alignment; and (2) to include a recommendation for not more than ten dwelling units on the 
“Future Development” portion of the site.

IX. Village Council:

The Master Plan Amendment petition is scheduled to be heard at the August 12, 2008 Village 
Council meeting, at which time it will be recommended to be postponed until August 26, 2008 
to allow the EPC and the Planning, Zoning and Adjustment Board to review and make a 
recommendation to the Council.
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X. Staff Recommendation:

Based on the findings and the determination of consistency with the Village’s Comprehensive 
Plan and Land Development Regulations, staff recommends approval of Petition 2003-0014 
MPA2 subject to the following conditions of approval:

1. All previous conditions not amended by this petition shall remain in effect. (PLANNING & 
ZONING)
Equestrian Preserve Committee:  Recommended approval with no change.

2. A roadway connection between the existing terminus of Lake Worth Road and South 
Road must be provided utilizing one of the following:
e. an approved route through Wellington Country Place PUD;
f. a route utilizing the Lake Worth Road right-of-way;
g. a route utilizing 40th Street; or
h. a route utilizing some combination of the above or other approved route. . 

(PLANNING & ZONING/VILLAGE ENGINEER)
Equestrian Preserve Committee: Recommended approval, subject to removing #3.c, 
the reference to the potential for utilizing 40th Street.  The EPC questioned the need to 
include 40th Street in any plan to provide east-west access due to the potential for 
increased traffic within the equestrian area south of the right-of-way for Lake Worth Road.
Staff Response:  No change to existing condition.  40th Street is a public right-of-way 
and should be retained as an overall part of the potential circulation for providing east-
west access in this portion of the Village.

3. The specific route for creation of the roadway identified in Condition #3 shall be approved 
by the Village Engineer, the alignment shall consider and incorporate, if necessary, 
alternate adequate bridle paths.  (VILLAGE ENGINEER)

Equestrian Preserve Committee: Recommended approval with no change.

4. Prior to abandonment of the Lake Worth Road right of east of South Road, the applicant 
shall either: 

a. Provide surety, right-of-way and construction documents for the east-west roadway
which documents shall be subject to approval by the Village Engineer and Village 
Attorney; 

b. Complete construction of the east-west roadway; or
c. Execute a development agreement by the Village Council that provides for the 

construction of the roadway, including identification of the specific right-of-way for 
the roadway, a construction schedule, and method of providing surety for completion 
of construction. (PLANNING & ZONING)
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Equestrian Preserve Committee:  Recommended approval with no change.

5. The Master Plan, as amended by this application, is subject to applicable density 
requirements of the Comprehensive Plan and the Equestrian Overlay Zoning District:.  
(PLANNING & ZONING) 

Equestrian Preserve Committee: Recommended that the “Future Development” 
portion of the site, located east of South Road, should be limited to ten dwelling units.
Staff Response: Staff does not object to the amendment.  However, based upon the 
19.39 acres within this portion of the site, a maximum of nine units would be permitted. 
Staff also notes that the “future development” parcel will be subject to further review by 
the Equestrian Preserve Committee and PZAB prior to amending the master plan for the 
site.



Village Council Regular Meeting-August 25, 2008 Page 97 of 147

Exhibit “A”
Location Map
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South Road
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EXHIBIT “B”
CURRENT MASTER PLAN
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Exhibit “C”
Conceptual Master Plan
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EXHIBIT “D”
SOUTHERN 83 ACRES

Lake Worth 
Road R.O.W. South Road

North
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8. A
WELLINGTON VILLAGE COUNCIL

AGENDA ITEM SUMMARY

AGENDA ITEM NAME: Approval of Change Orders to the Paving and Drainage Improvement 
Agreement with Professional Center at Wellington, LLC for the Reconstruction of South Shore 
Boulevard Phase I

ACTION REQUESTED:   Discussion Approval 

BUDGET AMENDMENT
REQUIRED:  Yes No See Below 

PUBLIC HEARING:  Yes  No  

FIRST READING  

SECOND READING 

REQUEST: Village staff is seeking authorization for the Village Manager to negotiate and execute 
an addendum to the Paving and Drainage Improvement Agreement with Professional Center at 
Wellington, LLC for a change order to the contract with an additional cost of $85,657.27 being 
allocated to the Village and ratifying a previous change order which placed sleeves and conduit into 
the project allowing for the future installation of irrigation at a substantially reduced cost.

EXPLANATION: On November 13, 2007, Resolution R2007-159 was approved to enter into a 
Paving and Drainage Improvement Agreement between the Village of Wellington, Professional 
Center at Wellington, LLC, and Rieker and Associates, Inc. to install required paving and 
drainage improvements for South Shore Boulevard from Greenview Shores to Pierson Road.  
This project is known as South Shore Boulevard Phase I Reconstruction.  Since that time the 
Village has approved the following change orders as part of the improvements required in the 
vicinity of the project and as part of the roadway itself.

1.) With the aid of a grant from SFWMD, the Village approved the extension of a reclaimed 
distribution system within the limits of this project. 

2.) Additionally, the Village staff has approved the inclusion of underground sleeves and 
conduit as part of the project so as to allow for the future installation of irrigation and associated 
wiring for landscape and hardscape improvements by the Village.  

The Village staff is now seeking approval of miscellaneous changes in order to account for 
previously unforeseen site conditions.   The cost of this current change order to the project is 
$92,104.59 for the Village is financially responsible for 93% (based on the cost allocation 
contained in the original agreement) which is $85,657.27.
 

FISCAL IMPACT: Funding for this project is allocated in South Shore Boulevard Phase I and II
in the FY 2007/2008 CIP Budget.  
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RECOMMENDATION: Staff recommends a motion ratifying the previous change order relating 
to the sleeve and conduit installation and approval of the Village Manager negotiating and 
executing an Addendum to The Paving and Drainage Improvement Agreement with Professional 
Center at Wellington, LLC, as presented.
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8. B
WELLINGTON VILLAGE COUNCIL

AGENDA ITEM SUMMARY

AGENDA ITEM NAME: Town Center Project 

ACTION REQUESTED:   Discussion Approval 

BUDGET AMENDMENT
REQUIRED:  Yes No See Below 

PUBLIC HEARING:  Yes  No  

FIRST READING  

SECOND READING 

REQUEST: Approval of design and construction of an amphitheater, barrier-free park/playground 
and municipal facility on the WCC property (referred to in total as the Town Center project). 
Approval of an interlocal agreement with the County for  funding and construction of an 
amphitheater; approval of a donor agreement to provide $250,000 towards construction of a barrier-
free park/playground, providing for additional fund raising towards construction of the barrier-free 
park/playground; construction of a municipal facility, authorizing the village manager or designee to 
take all actions necessary to effectuate the same, enter into contracts in order to accomplish 
construction and completion of the projects and authorizing budget amendments for such projects 
based upon Village Council direction below.  

EXPLANATION: The proposed Town Center project located on the Wellington Community 
Center property consists of three projects as depicted on Exhibit A: an amphitheater, a barrier-
free park, and the municipal facility.

1. Amphitheater: Originally, the Cultural Trust was to construct an amphitheater on Village-
owned property.  The County has agreed to provide the Village funding using the remaining 
program budget established at the time the County entered into an agreement with the 
Cultural Trust to construct an amphitheater.  Village staff is exploring three alternatives to 
construct the amphitheater on the WCC site:

a. The first alternative is to enter into an interlocal agreement between the Village and 
County, wherein the County pledges the remaining project budget of $822,000 to 
redesign and construct the amphitheater.  The interlocal agreement would provide 
that the Village take the lead on a joint effort to design and construct the project 
utilizing a contractor on the County’s annual contract for construction management 
at-risk.  Site work would commence in November 2008, and the anticipated 
completion date of the project would be June 2009.

b. The next alternative would be the Village to piggy-back off of the County’s 
construction management at-risk contract and commence construction in November 
2008 with an anticipated completion date of June 2009. The Village and the County 
would enter into an interlocal agreement for the funding only.
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c. The last alternative would be the Village advertises for a construction manager at-risk 
through the RFP process and contract with a construction manager for the 
construction of the amphitheater with an interlocal with the County for funding of 
$822,000 with an anticipated completion date of August 2009.

d. Village staff is suggesting the design work for this project be done by Mock Roos and 
Associates through them coordinating with the Village as the projected costs are 
under a $1,000,000.00.

2) Barrier Free Park/Playground: the Village also anticipates building a barrier-free playground 
on the WCC site. Council has indicated in the past that this project should not cost the 
Village.  Recently, the Village was approached by a donor who is willing to pledge $250,000 
towards the construction of a barrier-free park/playground.  The donor also anticipates
raising an additional $150,000 towards the project.  However, the additional $150,000 is not 
guaranteed in the Donor Agreement, nor is there a deadline for raising these funds. Attached 
please find a copy of the draft donor agreement. The donor wants the barrier park built in its 
entirety. Staff is seeking direction from Council as to whether: 

a. Limit the construction of the park to $250,000 if pledged and received,
b. Phase construction of the park based upon the donor money being received as a 

result of the donor agreement,
c. Construct the park with the $250,000 donation and obtain the remaining funds from 

either grant monies to the extent that they can be allocated to this project or from 
other Village fund source(s) with reimbursement to such funding source as monies 
are received via the donor agreement.

d. Seek to have FRDAP grant funds, awarded this year and allocated to the playground 
at K-Park transferred to this project and in the alternative seek a FRDAP grant in the 
upcoming year. The application deadline is September 30, 2008, and if awarded 
funds become available in the middle of the fiscal year 2009.

If one or two of these projects are authorized, a bathroom facility would need to be to be 
constructed. Funds for this bathroom and adjacent parking would need to be paid out of 
Village funds and could be allocated from Parks and Recreational impact fees. The funds for 
these improvements and the shared parking lot are included in the funds allocated to the 
municipal facility. 

3) Municipal Facility: in addition to the above projects, staff is seeking direction on construction 
of an approximate 60,000 square foot municipal facility. Staff anticipates utilizing a design-
build contract in order to construct this facility and ancillary improvements. It is anticipated 
that construction would commence in February 2009 with a proposed construction 
completion and occupancy date by February 2010. The package for the design-build 
process will be provided by a local architect on the Village’s continuing contract (Hanson 
Professional Services). It is anticipated using Hanson Professional Services for the 
conceptual design and performance specifications.  Staff seeks approval of Hanson
Professional Services for the conceptual design and performance specifications.  

A centralized municipal service facility will provide convenience to residents through one-
stop services as well as improve interdepartmental communications, offer savings through 
equipment and materials sharing, elimination of lease expense, and savings in staff travel.  
Annual operating cost savings of $200,000 – 300,000 are expected to be realized from this 
project.  Future unaccounted expenses include a total of $15 million which has been 
identified in Village funds which may be made available for this project by approval of the 
attached budget amendment.  The building is proposed to be designed and constructed 
within this budget.  
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The following timelines for the projects are estimated:
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FISCAL IMPACT: Funds for the amphitheater are to come from Palm Beach County interlocal 
agreement and funds for the park/playground are from donations unless otherwise directed. 
Project funding for the municipal facility is available from capital project balances, including Park 
Impact Fund projects released from the capital plan in April 2008, and other reserve balances in 
excess of target. Approval of Budget Amendment #2008-115 will also reallocate $15,000,000 to 
the capital projects fund as follows:

Source Amount
Capital Project Reallocations $1,650,000
Reserves:

Park Impact Fund 1,200,000
General Fund 5,000,000
Building 3,750,000
Utility 3,000,000
Solid Waste 400,000

Total Municipal Facility $15,000,000

RECOMMENDATION: Staff recommends approval to proceed with the Town Center projects 
above and related budget amendment. Staff recommends authorizing the Village Manager or 
designee to take all actions necessary to effect project completion. The following approvals are 
requested to begin funding, design and site work on all aspects of the project: 

Approval to proceed with design and construction of (a) amphitheater, (b) barrier-free 
park/playground, and (c) municipal facility.

Authorization for Village Manager or designee to execute an interlocal agreement with Palm 
Beach County for amphitheater funding. Direction on FRDAP application.

Authorization for Village Manager or designee to execute a donor agreement for 
park/playground funding.

Authorization of the Village Manager or designee to enter into contracts in order to accomplish 
construction and completion of the projects based on Village Council direction.

Approval of Budget Amendment #2008-115 for the projects. 

1. Approval of work authorization is an amount not to exceed $150,000.00 under the 
Village’s contract with Hanson Professional Services for the development of design 
performance and criteria specifically to be used for a design/build bid package for the 
municipal facility.

2. Three separate work authorizations for Mock Roos and Associations under their 
continuing contract with the Village to provide: 
a. Design and construction services for the amphitheater.
b. Design and construction services related to the boundless park.
c. Design and construction services related to site development work for municipal 

facility.
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Village of Wellington
Budget Amendment #  2008-115
Town Center Project

Sources of Funds

Revenues
Expenses/ 
Reserves

Capital Projects Fund Palm Beach County Funding - Revenues $822,000

Town Center Project - Amphitheater $822,000

Capital Projects Fund Donation Revenues $250,000

Town Center Project - Barrier Free Playground $250,000

Capital Projects Fund Dual Use Facility Project ($1,350,000)
Sidewalk CanopiesProject ($75,000)
Municipal ComplexSpace Plan ($225,000)

Park Impact Fund Capital Reserves ($1,200,000)

General Fund Undesignated Reserves ($5,000,000)

Building Building Reserves ($3,750,000)

Utility Fund Retained Earnings (displaced by land sale) ($3,000,000)

Solid Waste Fund Retained Earnings ($400,000)

Capital Projects Fund Municipal Complex $15,000,000

Net Amendment $1,072,000 $1,072,000

Approved:

The following budget amendment is requested to appropriate funding for the 
Town Center project elements as follows:

1 - Amphitheater

2 - Barrier-FreePlayground

3 - Municipal Facility





 DONATION AGREEMENT

THIS AGREEMENT made this ___________ day of __________________, 2008 by and between the 
Village of Wellington (hereinafter referred to as “Village”) whose address is 14000 Greenbriar Blvd., 
Wellington Florida 33414 and Delbert Williamson and Barbara Williamson, husband and wife, 
(hereinafter referred to as “Donor”) whose address is 
__________________________________________________.

 WITNESSETH:

WHEREAS, the Donor is desirous of donating to the Village the sum of Two Hundred and Fifty 
Thousand Dollars ($250,000.00) and raising an additional One Hundred and Fifty Thousand Dollars 
($150,000.00) for the construction and operation of a barrier free park. The barrier free park, (“Park”) 
will be located within the jurisdictional boundaries of the Village and  subject to the terms and 
conditions more particularly described in this Agreement, and;

WHEREAS, as a condition to the donations herein the Donor requires that the Park be for children 
with special needs, including, but not limited to, the handicapped and or disabled  as more particularly 
provided for in both federal, state and local law, and;

NOW, THEREFORE, in consideration of the sum of Ten Dollars ($10.00) and the mutual promises 
contained herein and other good and valuable consideration of which the parties hereto acknowledge, 
the parties agree as follows: 

1. The above recitals are true and correct and are incorporated herein by reference.

2. The Donor hereby donates to the Village the sum of Two Hundred and Fifty Thousand Dollars 
($250,000.00) Dollars upon execution of this Agreement for the design, construction and 
maintenance of the Park. Further, the Donor shall use their best efforts to raise an additional 
One Hundred and Fifty Thousand ($150,000.00) towards the design, construction and 
maintenance of the Park. The parties hereto understand that the donation(s) herein shall be held 
in an interest bearing account at such institution selected by the Village. The parties hereto 
agree that all sums held in Escrow shall not be released for the Park until the Village has put 
out at least one of the following: a request for design, Bid or Request for Proposal for the Park. 
The Village reserves the right to determine how to accomplish the design, construction and 
maintenance of the Park.  The specifications for the Park shall be determined by the Village, 
subject to all requirements of the Americans with Disabilities Act, (“ADA”). Thereafter, the 
Village shall be deemed the owner of such funds and shall draw down such amounts for the 
construction and maintenance of the Park. The parties hereto understand that the Village shall 
have the sole and absolute right to determine the location and size of the Park. Regardless of 
the foregoing, the Park shall have ramps   and guardrails along with play equipment based on 
development levels to accommodate children who use wheelchairs as well as those with other 
physical and cognitive and special needs disabilities and as otherwise provided for herein.  



3. The parties hereto agree that the Park should be designed or constructed no later than 
_____________. Should the Village fail to start design or construction of the Park by 
____________________ the Donor shall be entitled to receive the donations herein back. 
Nothing herein however, shall prevent the parties from extending any deadlines herein by 
written amendment. Further, the parties hereto agree the Fund Raising for the additional One 
Hundred and Fifty Thousand Dollars, ($150,000.00) shall be due on or before _____________. 
Should the Donor fail to raise the additional One Hundred and Fifty Thousand Dollars, 
($150,000.00) by ______________ the Village reserves the right, but not the obligation, to 
terminate this Agreement and return the funds herein to the Donor. The Donor agrees to also 
immediately return any monies to third parties that it raised in connection with all fund raising 
activities referenced herein. The Village shall have all approval rights with regard to the fund 
raising plans of the Donor, including, but not limited to, fund raising activities and donor 
agreements. The Donor shall obtain written approval of all fund raising activities herein. The 
Donor agrees not to make any misrepresentations with regard to their fund raising activities 
contemplated herein. Should any dispute arise as to the Escrow of the monies contemplated 
herein the Village may implead said donations into the registry of the court in and for Palm 
Beach County, Florida. The Village acting as Escrow Agent shall have no liability for acting as 
the Escrow Agent herein. This Agreement may be terminated at any time by the Village. 
Should the Village terminate this Agreement it shall be relieved of all liability herein. 

4. This Agreement shall be construed in accordance with the laws of the State of Florida.

5. Should any dispute arise from this Agreement venue shall lie in Palm Beach County, Florida.

6. This Agreement is binding upon the parties hereto, their heirs, successors and assigns.

7. This Agreement may not be assigned without the prior written consent of the non- assigning 
party, which consent shall not be unreasonably withheld. 

8. Should any dispute arise from this Agreement the prevailing party shall be entitled to 
reasonable attorney’s fees and court costs including all appellate proceeding.

9. This Agreement shall not be construed against the party who drafted the same as all parties to 
this Agreement have had legal and business experts review the adequacy of the same.

10. This Agreement is subject to fiscal funding out by the Village in accordance with Florida law.



DONE THE DAY AND YEAR ABOVE STATED.

Witness:                                                                    The Village of Wellington

__________________
 By:_______________________

__________________                                                          Darell Bowen, Mayor 

 Attests:________________________
Awilda Rodriguez
Village Clerk

 
APPROVED AS TO FORM AND
LEGAL SUFFICIENCY

By: ________________________
 Jeffrey S. Kurtz,

 Village Attorney

Delbert Williamson
__________________      

By:_______________________         

Barbara Williamson
__________________

By:________________________
__________________



8. C
WELLINGTON VILLAGE COUNCIL

AGENDA ITEM SUMMARY

AGENDA ITEM NAME: Discussion regarding Legal Analysis

ACTION REQUESTED:   Discussion Approval 

BUDGET AMENDMENT
REQUIRED:  Yes No See Below 

PUBLIC HEARING:  Yes  No  

FIRST READING  

SECOND READING 

REQUEST: Council requested this information in order to resume discussion on this subject.  

EXPLANATION: At the Village Council workshop on May 20, 2008, Village Council 
discussed Village legal services.  Currently the FY 2008/2009 budget includes $565,000 for 
legal services. These dollars are not dependent on the way services are delivered (i.e., we 
have not included any specific positions in position control), but nothing precludes the 
money from being allocated differently at any time.  

Attached is a copy of the information provided to legal by Finance staff and a copy of the 
information given to the Village Council by legal suggesting a budget of $750,000 for legal 
services.  

Additional discussion has occurred between the Village Manager and the Attorney.  At this 
time, the Attorney has agreed to a base budget of $585,000 plus additional funding which 
would be provided under the full cost recovery policy.  Below is a cost estimate as prepared 
by the Manager for in-house attorney services: 

Manager's Projected In-House Cost
Attorney  175,000
Paralegal 55,000
Admin Asst 45,000
Base Salary $275,000

Benefits (40%) 110,000

Subtotal  $385,000



Other:

Outside Counsel  100,000

Misc Expense  25,000

10% contingency  50,300

Mgr Estimate  $560,300

FISCAL IMPACT: N/A

RECOMMENDATION: None  
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